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BACKGROUND 

 
The Florida-Alabama 2045 Long Range Transportation Plan (LRTP) Update began when the Florida-

Alabama Transportation Planning Organization (TPO) approved the Scope of Services on February 13, 2019. The 

2045 LRTP consists of 8 primary tasks that are identified below: 

• Public Participation 
• Congestion Management Process Update 
• Goals and Objectives 
• Evaluation Criteria 
• Financial Resources 
• Needs Plan 
• Cost Feasible Plan 
• Final and Summary Reports 

 
An important element in the development of an LRTP is the adoption of the Cost Feasible Plan.  This 

Technical Report describes the 2045 Cost Feasible Plan process and is organized into eight sections: 

• Cost Feasible Plan Alternatives 
• Steering Committee Meetings 
• Public Review 
• Adopted 2045 Cost Feasible Plan 
• 2045 Cost Feasible Plan Year of Expenditure 
• Cost Feasible Plan Deficiencies 
• 2045 Cost Feasible Plan compared to 2040 Cost Feasible Plan 
• Appendices 
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2045 COST FEASIBLE PLAN ALTERNATIVES 
 

The development of the 2045 Cost Feasible Plan included three 2045 Cost Feasible Plan Alternatives. The 

Cost Feasible Plan is revenue constrained and includes federal, state, and local revenue projections.  The adopted 

2045 Needs Plan is the starting point of the 2045 Cost Feasible Plan. Four revenue sources were considered for 

the 2045 Long Range Transportation Plan: Strategic Intermodal System (SIS), Non-SIS, Alabama, and Local.  

The TPO has the most control over the Non-SIS revenues.  As a result, three 2045 Cost Feasible Plan alternatives 

were developed with the intention of hybrid alternative being recommend for approval.  The three Non-SIS 

Alternatives are as follows: (1) Existing Project Priorities; (2) Evaluation Criteria; and (3) Multi-Modal.  The 

Existing Project Priorities Alternative was based on the current TPO’s projects priorities for capacity projects. 

The Evaluation Criteria Alternative was based on the approved ranked criteria for road capacity projects.  A 

separate report exists for the Evaluation Criteria.  The Multi-Modal Alternative included capacity projects as well 

as express bus service, sidewalks and paved shoulders, Regional Trail Program, and the Corridor 

Management/Complete Streets Program.  The projects for the three Non-SIS Alternatives are included in 

Appendix A.  Once these three alternatives were agreed upon by the Transportation Planning Organization (TPO) 

Staff and the consultant (HDR), they were presented to the steering committee and by virtual public outreach. 
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STEERING COMMITTEE MEETINGS 
 

One way of soliciting public involvement beyond the traditional public workshops was the establishment 

of a Steering Committee. The Steering Committee was established at the December 2018 TPO Advisory 

Committee meetings. The membership of the Steering Committee is identified in Appendix B.  The Steering 

Committee met two times to provide input on the 2045 Cost Feasible Plan on the dates listed below.  The 

summaries of these meetings are listed in Appendix B. 

• August 11, 2020 
• September 28, 2020 
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PUBLIC REVIEW 
 

In September and October 2020, a virtual public meeting and an on-line survey were the public 

involvement techniques utilized because of the pandemic.  Both events were promoted through Facebook, Eblast, 

Local Media contacts, and Community Group Outreach.  The virtual public meeting was held on September 24, 

2020 as a GoTo Meeting at 5:30 p.m.  The first thirty minutes of the public meeting were introductions and 

welcome, an Overview of the Florida-Alabama TPO, an Overview of the Florida-Alabama TPO Planning Process 

and the 2045 Long Range Transportation Plan, and a review of the three 2045 Long Range Transportation Plan 

Cost Feasible Plan Project Alternatives. 

The advertisement of the September 24, 2020 Virtual Meeting is included in Appendix C.   An on-line 

survey was posted on the Emerald Coast Regional Council Web Site from September 22, 2020 to October 9, 

2020.  The survey results are included in Appendix C.  110 survey responses were received.  The Project Priorities 

and Hybrid Scenario were the most popular choices for the 2045 Long Range Transportation Plan Cost Feasible 

Plan alternative which verified staff using the priorities scenario as the basis for developing the hybrid or preferred 

Cost Feasible Plan Alternative.  Aging Infrastructure, Congestion, Safety, Lack of Public Transportation Choices, 

and needs for the Elderly and Disabled for were the population choices for the challenges facing this area.  Aging 

infrastructure is currently funded through resurfacing and bridge replacements.  Hopefully, additional funding to 

address this critical need will be included in the next Federal Transportation Bill.  Congestion and Safety should 

improve with the Advanced Traffic Management System identified in the Cost Feasible Plan and continuing to 

obtain the targets listed in the Federal Performance Measures.  Lack of Public Transportation Choices are 

addressed in the Transit Development Plan. The needs for the Elderly and Disabled and the Elderly and Disabled 

are a focus of the Local Coordinating Boards which are staffed by the Emerald Coast Regional Council.  Most 

people still prefer to travel by automobile which is evident by accessibility as their most popular mode behavior.  

The survey respondents were well represented in Escambia and Sant Rosa Counties.  There was a lack of 

responses from the Alabama region which needs a more prominent focus in the future. 
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ADOPTED 2045 COST FEASIBLE PLAN 
 
 The Draft 2045 Cost Feasible Plan was presented to the Technical Coordinating Committee, Citizens’ 

Advisory Committee, and the Transportation Planning Organization at their September and October Meetings.  

The Florida-Alabama Transportation Planning Organization approved the 2045 Cost Feasible Plan on October 

14, 2020.  The adopted 2045 Cost Feasible Plan maps and projects are listed in Appendix D.  

October 13, 2020 Technical Coordinating Committee (TCC) Meeting 
 
 The TCC recommended the 2045 Cost Feasible Plan be approved with the following changes: 

Surplus  
• Current surplus of Right-of-Way and Construction phases in FY 2026-2045 of $346,695. 
Regional ITS Plan Project 
• Changed the amount of Regional ITS Plan Project in FY 2026-2045 from $65,500,000 to $58,817,929 

since $6,682,071 is funded in FY 2020-2025.  
US 90 (Cervantes Street) Road Diet from Dominguez Street to A Street 
• Use Matching funds to fund the remainder of the construction phase of US 90 (Cervantes Street) Road Diet 

from Dominguez Street to A Street in the amount $5,621,234 ($12,650,000-$346,695-$6,682,071) in FY 
2026-2045. 

 
October 13, 2020 Citizens’ Advisory Committee (CAC) Meeting 
 
 The CAC recommended the 2045 Cost Feasible Plan be approved with the following changes:  

Regional ITS Plan Project 
• Changed the amount of Regional ITS Plan Project in FY 2026-2045 from $65,500,000 to $58,817,929 

since $6,682,071 is funded in FY 2020-2025.  
Public Transportation 
• Remove funding total of $6,000,000. 
US 90 (Cervantes Street) Road Diet from Dominguez Street to A Street 
• Fund the construction phase of US 90 (Cervantes Street) Road Diet from Dominguez Street to A Street in 

the amount $12,650,000 in FY 2026-2045.  ($6,682,071+$6,000,000=$12,682,071). Surplus = 
$12,682,071-$12,650,000=$32,071 

Surplus  
• Current surplus of Right-of-Way and Construction phases in FY 2026-2045 of $346,695.  New 

Surplus=$346,695+32,071=$378,766. 
 
October 14, 2020 Transportation Planning Organization (TPO) Meeting 
 

The TPO approved the 2045 Cost Feasible Plan with the following changes: 
Surplus  
• Current surplus of Right-of-Way and Construction phases in FY 2026-2045 of $346,695.  Money moved 

to Right-of-Way Phase for Sorrento Road from Innerarity Point Road/Gulf Beach Highway to Blue Angel 
Parkway. 

Regional ITS Plan Project 
• Changed the amount of Regional ITS Plan Project in FY 2026-2045 from $65,500,000 to $58,817,929 

since $6,682,071 is funded in FY 2020-2025.  
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US 29 Connector from I-10 to Muscogee Road 
• Funded the construction phase of US 29 Connector from I-10 to Muscogee Road in the amount of 

$19,737,918 in FY 2026-2045. 
US 90 (Cervantes Street) Road Diet from Dominguez Street to A Street 
• Funded the construction phase of US 90 (Cervantes Street) Road Diet from Dominguez Street to A Street 

in the amount $12,650,000 in FY 2026-2045. 
Sorrento Road from Innerarity Point Road/Gulf Beach Highway to Blue Angel Parkway 
• Partially funded the Right-of-Way phase of Sorrento Road from Innerarity Point Road/Gulf Beach 

Highway to Blue Angel Parkway from fully funded amount of $36,680,696 to partially funded amount of 
$11,321,544 in FY 2026-2045. 

The amount of $11,321,544 is derived by: 
$36,680,696 - ($19,737,918 +$12,650,000) = $4,292,778 + $6,682,071 + $346,695 = $11,321,544. 
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2045 COST FEASIBLE PLAN YEAR OF EXPENDITURE 
 

Florida 
 

Consistent with federal planning regulations [23 CFR 450.324(f)(11)] and Financial Guidelines for MPO 

2045 Long Range Plans to be adopted by the Metropolitan Planning Organization Advisory Council (MPOAC) 

in early 2017, the 2045 Revenue Forecast is expressed in Year of Expenditure (YOE) dollars. MPOs will need to 

use inflation factors to adjust project costs from “Present Day Cost” dollars (typically 2015, 2016 or 2017 dollars 

for recent cost estimates) to future YOE dollars. MPOs also may have to adjust estimates of local revenues not 

included in the Department’s forecast to YOE dollars, depending on how those revenue estimates were developed.  

When the TPO Staff discussed the revenue forecast with the FDOT District III Urban Liaison and the General 

Planning Consultant on August 4, 2020 at the General Planning Consultant’s office, it was decided for the TPO’s 

in the Florida Panhandle to use Revenue Projections in the Revenue Forecast Handbook as present year dollars 

since the SIS dollars are separated from the Non-SIS dollars.  After a discussion with the previous General 

Planning Consultant by the Long Range Transportation Plan Project Manager, it was relayed a lot of TPOs in 

state are heading in this direction because the total projects funded are not much of a difference either way. 

Table 1 assists the TPO in converting project costs to YOE dollars.  For example, if the cost estimate for a 

specific project is expressed in 2015 dollars and the project is planned to be implemented in the 2026-2030 time 

period, the TPO should multiply the cost estimate by 1.43 to convert the cost estimate to YOE dollars. The 

inflation multipliers included in Table 1 are based on FDOT’s inflation factors associated with developing recent 

Work Programs. Factors for project cost estimates developed in fiscal years 2015, 2016, 2017 and 2018 are shown 

in Table 1 because required dates for the updates of long range metropolitan area transportation plans by Florida’s 

27 MPOs may extend over those years. 

Adjusting Local Revenue Estimates 

Revenue forecasts are typically prepared in “current” or YOE dollars, which reflect the value of money at the 

time it will be collected (e.g., 2018) and reflect future growth in revenue. TPO plans include revenue forecasts 

for local sources of transportation revenues (e.g., local option gas taxes) that are not included in the FDOT’s 2045 
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Revenue Forecast.  As a result, if any estimates of local revenues are not expressed in YOE dollars, TPOs will 

need to convert estimates of those revenues to YOE dollars to ensure a common basis for all revenues included 

in the MPO plans.  The annual inflation rates in the lower part of Table 1 can be used to convert local revenue 

forecasts prepared in “today’s” dollars to YOE dollars.  For example, if the forecast of local revenues is expressed 

in 2015 dollars, the MPO can estimate the amount in 2021 dollars as follows:  

2021 dollars = (2015 dollars)*(1.030)*(1.027)*(1.025)*(1.027)*(1.028)*(1.026)   
                                                              for 2016)   (for 2017)   (for 2018)   (for 2019)   (for 2020)  (for 2021) 
  

Table 1: Inflation Factors to Convert Project Estimates to Year of Expenditure Dollars 

Time Period for 
Planned Project or 

Project Phase 
Implementation 

Multipliers to Convert Project Cost Estimates to Year of Expenditure Dollars 
Project Cost in 
2015 PDC $* 

Project Cost in 
2016 PDC $*  

Project Cost in 
2017 PDC $* 

Project Cost in 
2018 PDC $* 

2024-2025 1.29 1.25 1.22 1.19 
2026-2030 1.43 1.39 1.35 1.32** 
2031-2035 1.69 1.64 1.59 1.55** 
2036-2045 2.22 2.16 2.10 2.05** 

   
 Multipliers are based on the following annual inflation estimates:  
 From To Annual Rate  
 2015 Dollars 2016 Dollars 3.0%  
 2016 Dollars 2017 Dollars 2.7%  
 2017 Dollars 2018 Dollars 2.5%  
 2018 Dollars 2019 Dollars 2.7%  
 2019 Dollars 2020 Dollars 2.8%  
 2020 Dollars 2021 Dollars 2.6%  
 2021 Dollars 2022 Dollars 2.5%  
 2022 Dollars 

2023 Dollars 
2024 Dollars 
2025 Dollars 
2026 Dollars 
2027 Dollars 
2028 Dollars 
2029 Dollars 

2023 Dollars 
2024 Dollars 
2025 Dollars 
2026 Dollars 
2027 Dollars 
2028 Dollars 
2029 Dollars 

2030 Dollars and 
Beyond 

2.7% 
2.8% 
2.9% 
3.0% 
3.1% 
3.2% 
3.3% 

3.3 % each year 

 

     
 Source FDOT Work Program Instructions, 2012  

*"PDC $" means "Present Day Cost 
**Inflation factors used for the Florida projects for converting projects to Year of Expenditure Dollars 
 
Alabama 
 

Alabama project costs are estimated using a 1% inflation factor for projecting out-year costs as indicated by 

the Alabama Department of Transportation.  
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Project Costs 
 

The 2045 Cost Feasible Plan Projects in Year of Expenditure dollars for three categories (Non-SIS, SIS, and 

Alabama Projects) are shown in Appendix E by the following four categories (2020-2025, 2026-2030, 2031-

2035, and 2036-2045).  Projects with federal funding are also identified in Appendix E.  

Florida 2045 Cost Feasible Plan Costs Shown by Project Category (including SIS) 
 

Roadway Projects      $  4,139,596,770 
Public Transportation Projects  $       10,455,000 
Bicycle/Pedestrian Projects   $       19,167,500 
Mobility Programs     $       81,374,750 
Total              $   4,250,594,020 

 
Alabama 2045 Cost Feasible Plan Costs Shown by Project Category 

 
Roadway Projects      $        149,455,215 
Public Transportation Projects  $                        0 
Bicycle/Pedestrian Projects   $          2,309,912 
Mobility Programs     $                        0 
Total         $        151,765,127 

 
Total 2045 Cost Feasible Plan Costs Shown by Project Category 

 
Roadway Projects      $   4,289,051,985 
Public Transportation Projects  $       10,455,000 
Bicycle/Pedestrian Projects   $       21,477,412 
Mobility Programs     $       81,374,750 
Total              $   4,402,359,147 
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2045 COST FEASIBLE PLAN DEFICIENCIES 
 
 Deficiencies for the adopted 2045 Cost Feasible Plan are illustrated in Appendix F.  Deficiencies are 

determined from the 2045 Northwest Florida Regional Transportation Model.  The 2045 socio-economic data 

that was developed in coordination with the Land Use Subcommittee was utilized in the development of the 

forecast deficiencies.  The data was used by the model to produce travel demand on the network.  This demand 

is analyzed as volume to roadway capacity or Volume to Capacity (V/C).  This analysis that was completed 

identified facilities that are expected to experience various levels of congestion in year 2045.  For this analysis, 

the following V/C Ratios were used: 

   
Daily v/c Ratio Congestion Level 

0.9- 1.1 Borderline Congested 

1.1 to 1.3 Congested 

Higher than 1.3 Very Congested 

 
  

As indicated on the map in Appendix F, the 2045 Cost Feasible Plan Improvements do not address the majority 

of the deficiencies anticipated by 2045.  The main reason for the lack of deficiencies being addressed in the 2045 

Cost Feasible Plan is because only 22% percent of the 2045 needed projects were funded in the 2045 Cost Feasible 

Plan.  Hopefully, additional revenue sources will be obtained by the next time the Long Range Transportation 

Plan is updated. 
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2045 COST FEASIBLE PLAN COMPARED TO 2040 COST 
FEASIBLE PLAN 

 
 The projects that were identified as cost feasible in the 2040 Long Range Transportation Plan but are not 

included in the adopted 2045 Cost Feasible Plan are listed below. 

 

Project Name From To Improvement 
Reason not 

Included in 2045 
Plan 

US29 Connector   Beulah Road 
Interchange 

US29  Construction of new 4 
lane facility  

Only the project 
segment from I-
10 to Muscogee 

Road was 
advanced due to 

funding and 
request from 

Escambia County. 
SR87 North CR87A (Langley 

Street) 
TPO Boundary Widen to 4 lanes SR 87 Connector 

was included 
from US 90 to SR 

87N. 
US90 Escambia County 

Line 
Glover Lane/Old 

Highway 90 
Widen to 6 lanes Project divided 

into segments in 
accordance with 

PD&E Study.  
Entire length not 

funded.  
Main Street Tarragona Street Chase Street 2 lane improvement Changed to 

Corridor / 
Complete Street 

Study 
Main Street Barrancas Avenue Clubbs Street 2 lane improvement Changed to 

Corridor / 
Complete Street 

Study 
Express Bus Service 

Northwest 
Pensacola Navy Federal via 

I-110 
New Bus 

Route/Service 
Removed due to 
lack of funding  

Express Bus Service 
Northeast 

Milton Navy Federal via 
US90 

New Bus 
Route/Service 

Removed due to 
lack of funding  

Longleaf Drive Pine Forest Road Wymart Road Widen to 4 lanes Changed to 
Corridor / 

Complete Street 
Study 
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Project Name From To Improvement 
Reason not 

Included in 2045 
Plan 

Pinestead Drive Wymart Road US29 Widen to 4 lanes County changed 
project to 

construct 3-lane 
improvement with 

Local Funding 
17th Avenue At Bayfront Parkway Major intersection 

improvement 
Project under 
construction  

Mobile Highway ` Nine Mile Road 
(US90A) 

Godwin Lane Widen to 4 Lanes Removed due to 
priority and need 

East Bay Boulevard SR87 Edgewood Drive Enhanced 2 lane 
facility 

Corridor Study 
completed, 

improvements 
identified, but not 

funded due to 
priority.  

I-10 US29 Davis Highway Widen to 8 Lanes Capacity 
improvements 

complete  
Blue Angel 

Parkway  
 US98 Saufley Field 

Road  
Widen to 4 Lanes  Feasibility Study 

complete, need 
not identified  

SR180 (Canal 
Road) 

Foley Beach 
Express 

SR161 Widen to 5 lanes Committed 
project 
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APPENDIX A – 2045 COST FEASIBLE PLAN ALTERNATIVES 
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EXISTING PROJECT PRIORITIES 
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2026-2045 Non-SIS Project Priorities Alternative for Florida:   
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Draft Cost Feasible Plan Scenario 1 - Project Priorities (Non-SIS) 
 

Project 
Priority 

PD&E / 
Design 
Status  

Project 
Name From To Improvement County ROW CST/CEI 

1 n/a Regional ITS Plan Projects  Multi NA $65,500,000 

2 n/a Corridor Management Complete Streets 

Corridor 
Management / 

Complete Streets 
Studies $300,000 

Annually 

Multi NA $3,000,000 

3 n/a Corridor Management Complete Streets 

Corridor 
Management / 

Complete Streets 
Projects $1,500,000 

Annually 

Multi NA $30,000,000 

4 n/a Public Transportation Capital Improvements $300,000 Per year Multi NA $6,000,000 

5 n/a Bike/Ped Improvements $350,000 Per year Multi NA $7,000,000 

6 
PD&E TIP / 

PE not 
funded 

Pine Forest 
Rd 

441056-2 
I-10 CR297A Widen to 4 Lanes Escambia $4,255,298 $9,787,187 

7 n/a Regional Trail $250,000 per year Multi NA $5,000,000 
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Project 
Priority 

PD&E / 
Design 
Status  

Project 
Name From To Improvement County ROW CST/CEI 

8 

PD&E 
unfunded /  

PE 
unfunded 

US 90A  
(W. Nine 

Mile Road)   
218605-5 

US 90  
(Mobile Hwy) 

SR 297  
(Pine Forest Road) Widen to 6 lanes Escambia $16,990,571 $39,078,314 

9 
 PD&E 

complete /  
PE complete 

Burgess 
Road 

218429-1 
US 29 Hilburn Road Widen to 4 Lanes Escambia $0 $17,010,171 

10 

PD&E 
funded Esc 

Co / PE 
unfunded 

 US 29 
Connector 
433113-2 
433113-3 

Mobile Highway US 29 Widen to 4 Lanes  Escambia $29,343,890 $67,490,947 

11 

PD&E 
complete / 
PE funded 

TIP 

US 90 
(Caroline 
Street)  

440915-2 

SR 87 N  
(Stewart Street) 

CR 89  
(Ward Basin Road) Widen to 4 Lanes Santa 

Rosa $5,704,915 $13,121,304 

12 

PD&E 
complete / 

PE 
underway 

US 90 
(Caroline 
Street) 

440915-1 

Glover Lane / 
Old US 90 SR 87N Stewart St. Widen to 6 Lanes Santa 

Rosa $3,846,993 $8,848,084 

13 

PD&E 
complete / 

PE 
underway 

US 90 
440915-3 

CR 89/  
Ward Basin Rd. SR 87S Widen to 4 Lanes Santa 

Rosa $5,655,685 $26,016,151 

14 

PD&E 
complete / 

PE 
unfunded 

US 90 
220436-3 

(Segment 2) 

Escambia River 
Bridge 

 (Santa Rosa 
Line)  

Simpson River Bridge Widen to 6 Lanes Santa 
Rosa $0 $65,700,000 
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Project 
Priority 

PD&E / 
Design 
Status  

Project 
Name From To Improvement County ROW CST/CEI 

15 

PD&E 
complete / 

PE 
unfunded 

US 90 
220436-3 

(Segment 3) 

Simpson River 
Bridge Third Avenue Widen to 6 Lanes Santa 

Rosa $4,000,000 $30,700,000 

16 

PD&E 
complete / 

PE 
unfunded 

US 90 
220436-3 

(Segment 4) 
Third Avenue CR 197A Bell Lane  Widen to 6 Lanes Santa 

Rosa $52,300,000 $50,500,000 

17 

PD&E 
complete / 

PE 
unfunded 

US 90 
220436-3 

(Segment 5) 

CR 197A Bell 
Lane Glover Lane  Widen to 6 Lanes Santa 

Rosa $34,900,000 $54,600,000 

18 

PD&E 
underway  / 

PE 
unfunded 

TIP 

SR 292 Gulf 
Beach 

Highway 
218493-2 

SR 727  
Fairfield Drive  

SR 295 
Navy Boulevard Widen to 4 Lanes Escambia $17,793,432 $37,628,114 

19 

PD&E 
complete / 

PE 
unfunded 

TIP 

SR 292  
(Sorrento Rd 
/ Gulf Beach 

Hwy) 
218493-3 

SR 173  
(S. Blue Angel 

Parkway) 

SR 272  
(Fairfield Drive) Widen to 4 Lanes Escambia $31,632,768 $66,894,425 
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Draft Cost Feasible Plan Scenario 1 - Project Priorities (Non-SIS) 
Project 
Priority 

PD&E / 
Design 
Status 

Project 
Name From To Improvement County ROW CST/CEI 

20 

PD&E on 
hold / PE 
unfunded 

TIP 

SR 292  
(Sorrento 

Road)   
421011-2 

SR 297 (Innerarity 
Point Rd) / SR 

292A (Gulf Beach 
Hwy.) 

SR 173  
(S. Blue Angel 

Parkway) 
Widen to 4 Lanes Escambia $36,680,696 $42,182,800 

21 
30% Design 
until more 

funding 
SR 289 (Ninth Avenue)/Langley/Tippen Major Intersection 

Improvement Escambia $10,000,000 $23,000,000 

22 

PD&E 
unfunded / 

Design 
unfunded 

SR 727  
Fairfield 

Drive 
431883-7 

US 90  
Mobile Highway 

SR 298  
Lillian Highway Widen to 4 Lanes Escambia $21,228,292 $24,412,536 

23 

PD&E 
complete / 

PE 
unfunded 

US 90 
220436-2 

(Segment 1) 
Scenic Highway  

Escambia River 
Bridge (Santa Rosa 

Line) 
Widen to 6 Lanes Escambia $8,300,000 $17,400,000 

24 

PD&E 
unfunded / 

PE 
unfunded 

Navarre 
Community 
Access Road 

436902-1 

Edgewood Drive  Whispering Pines 
Road 

Construction 2 Lane 
Connectivity 

Santa 
Rosa $20,839,917 $47,931,809 

25 

PD&E 
unfunded / 

PE 
unfunded 

CR 184A 
Berryhill 

Road 
Woodbine Road  West Spencer Field 

Road Widen to 4 Lanes Santa 
Rosa $7,208,318 $16,579,131 
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 ROW CST/CEI 

Sub Totals   $206,423,552 $536,980,273 
Total (R/W and Construction) 743,403,825 

Available funds R/W and CST  (Non-SIS + TMA / SU Funds 2026-2045) $763,250,000 
Difference 19,846,175 

Total (PD&E and Design) $84,219,929 
Available funds PD&E and Design (Non-SIS + TMA / SU Funds 2026-2045) $152,650,000 

Difference $68,430,071 
 
                      Phase Not Funded in Draft 2045 Cost Feasible Plan 
 
                      Phase Funded in Draft 2045 Cost Feasible Plan 
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EVALUATION CRITERIA 
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Draft Cost Feasible Plan Scenario 2 – Evaluation Criteria (Non-SIS) 
Project  Evaluation 

Score  Project Name From To Improvement County ROW CST/CEI 

1 n/a Regional ITS Plan Projects Multi NA $65,500,000 

2 n/a 

Corridor 
Management 

Complete 
Streets 

Corridor Management / Complete Streets Studies $300,000 
Annually Multi NA $3,000,000 

3 n/a 

Corridor 
Management 

Complete 
Streets 

Corridor Management / Complete Streets Projects 
$1,500,000 Annually Multi NA $30,000,000 

4 n/a 

Public 
Transportation 

Capital 
Improvements 

$300,000 Per year Multi NA $6,000,000 

5 n/a Bike/Ped 
Improvements $350,000 Per year Multi NA $7,000,000 

6 n/a Regional Trail $250,000 per year Multi NA $5,000,000 

7 287.5 
SR 292  

(Sorrento 
Road) 

SR 297 (Innerarity 
Point Rd) / SR 292A 
(Gulf Beach Hwy.) 

SR 173  
(S. Blue Angel 

Parkway) 

Provide 4 Lanes 
of Capacity  Escambia $36,680,696 $42,182,800 

8 280 
SR 292  

(Gulf Beach 
Hwy.) 

SR 727 (S. Fairfield 
Dr.) SR 295 (Navy Blvd.) Provide 4 Lanes 

of Capacity  Escambia $17,793,432 $37,628,114 
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Project  Evaluation 
Score  Project Name From To Improvement County ROW CST/CEI 

9 277.5 US 90 Glover Lane  SR 87 N  
(Stewart Street) 

Provide 6 Lanes 
of Capacity Santa Rosa  $3,846,993 $8,848,084 

10 265 US 98 (Lillian 
Hwy) 

East end of Lillian 
Bridge  

CR 297 (Dog Track 
Road) / US 98  
(Lillian Hwy.)  

Provide 4 Lanes 
of Capacity  Escambia $8,151,041 $18,747,395 

11 262.5 
US 90  

(W. Cervantes 
St.) 

Dominques St. A Street Road Diet Escambia 0 $12,650,000 

12 260 US 90  
(Mobile Hwy) 

SR 295  
(New Warrington 

Rd.) 

SR 297  
(Pine Forest Road) 

Provide 6 Lanes 
of Capacity  Escambia $7,369,386 $16,949,587 

13 260 US 90 Simpson River 
Bridge Third Avenue Provide 6 Lanes 

of Capacity  Santa Rosa  $4,000,000 $30,700,000 

14 257.5 
US 90 

 (Caroline 
Street) 

SR 87 N  
(Stewart Street) 

CR 89  
(Ward Basin Road) 

Provide 4 Lanes 
of Capacity Santa Rosa  $5,704,915 $13,121,304 

15 245 US 90 Third Avenue CR 197A Bell Lane  Provide 6 Lanes 
of Capacity Santa Rosa  $52,300,000 $50,500,000 

16 242.5 SR 289 (Ninth Avenue)/Langley/Tippen 
Major 

Intersection 
Improvement 

Escambia $10,000,000 $23,000,000 

17 237.5 

SR 292  
(Sorrento Rd / 

Gulf Beach 
Hwy) 

SR 173  
(S. Blue Angel 

Parkway) 

SR 272 (Fairfield 
Drive) 

Provide 4 Lanes 
of Capacity Escambia $31,632,768 $66,894,425 
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Project  Evaluation 
Score  Project Name From To Improvement County ROW CST/CEI 

18 237.5 
US 90  

(Caroline 
Street) 

CR 89  
(Ward Basin Road) SR 87S Provide 4 Lanes 

of Capacity Santa Rosa $5,655,685 $26,016,151 

19 235 US 90 
Escambia River 

Bridge (Santa Rosa 
Line)  

Simpson River 
Bridge 

Provide 6 Lanes 
of Capacity Santa Rosa $0 $65,700,000 

20 230 US 98   
SR 173 

 (N. Blue Angel 
Parkway) 

SR 727 (S. Fairfield 
Dr.) 

Provide 6 Lanes 
of Capacity Escambia $4,354,025 $10,014,258 

 21 230 US 90 CR 197A Bell Lane Glover Lane  Provide 6 Lanes 
of Capacity Santa Rosa $34,900,000 $54,600,000 

22 230 
US 98 at SR 
295 (Navy 

Blvd) 

US 98 at SR 295  
(Navy Blvd.) 

US 98 at SR 295  
(Navy Blvd.) 

Intersection 
Improvement Escambia $1,463,016 $3,364,938 

23 225 US 98   
CR 297 (Dog Track 

Rd) / SR 298 (Lillian 
Hwy.) 

SR 173  
(S. Blue Angel 

Parkway) 

Provide 4 Lanes 
of Capacity   Escambia $6,878,415 $15,820,354 

24 225 

SR 295 (N. 
New 

Warrington 
Rd) 

US 98 US 90 (Mobile Hwy) Provide 6 Lanes 
of Capacity Escambia $5,635,519 $12,961,693 

Sub Totals $222,388,941 $534,452,119 
Total $756,841,059 

Available funds  (Non-SIS + TMA / SU Funds 2026-2045) $763,250,000 
Difference $6,408,941 

   
 Phase Not Funded in Draft 2045 Cost Feasible Plan                            Phase Funded in Draft 2045 Cost Feasible Plan  
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Draft Cost Feasible Plan Scenario 3 – Multi-Modal (Non-SIS) 
 

Project Project Name From To Improvement County ROW CST/CEI 

1 Regional ITS Plan Projects Multi NA $65,500,000 

2 Corridor Management Complete Streets 

Corridor 
Management / 

Complete Streets 
Studies $300,000 

Annually 

Multi NA $3,000,000 

3 Corridor Management Complete Streets 

Corridor 
Management / 

Complete Streets 
Projects $1,500,000 

Annually 

Multi NA $30,000,000 

4 Public Transportation Capital Improvements $450,000 Per year Multi NA $9,000,000 

5 Bike/Ped Improvements $450,000 Per year Multi NA $9,000,000 

6 Regional Trail $300,000 per year Multi NA $6,000,000 

7  Express Bus - East  Downtown 
Pensacola  

SR 281 & SR 
87 via I-10  

 Peak Hour Bus 
Service Multi NA $1,448,559 
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Project Project Name From To Improvement County ROW CST/CEI 

8 Express Bus - 
Southeast 

Downtown 
Pensacola 

Garcon Point 
& Navarre via 

US 98 

Peak Hour Bus 
Service Multi NA $1,448,559 

9 Express Bus - 
Northwest  

Downtown 
Pensacola 

Nine Mile 
Road via I-10 

Peak Hour Bus 
Service Escambia NA $1,448,559 

10 Express Bus - 
Southwest 

Downtown 
Pensacola 

Lillian, AL via 
US 98 

Peak Hour Bus 
Service Multi NA $1,448,559 

11 Express Bus - 
Northeast 

Downtown 
Pensacola 

Milton via US 
90 

Peak Hour Bus 
Service Multi NA $1,448,559 

12 

Express Bus - Navarre 
East (Pensacola, US 

90 / SR 87 /  
Hurlburt Field) 

Navarre 
Hurlburt Field 

(Okaloosa 
County) 

Peak Hour Bus 
Service Multi NA $1,448,559 

13 Express Bus - 
Downtown Cordova Mall Downtown 

Pensacola 
Peak Hour Bus 

Service Escambia NA $1,448,559 

14 Express Bus - NAS 
Transit Multiple 

NAS 
Pensacola, 

Corry Station  

Peak Hour Bus 
Service Escambia NA $1,448,559 

15 
Express Bus - 

Pensacola / US 98 / 
Hurlburt Field 

Multiple 
Hurlburt Field 

(Okaloosa 
County) 

Peak Hour Bus 
Service Multi NA $1,448,559 

16 
Express Bus 

(Seasonal) - Orange 
Beach / Gulf Shores 

Multiple 
Perdido Key / 
Orange Beach 
/ Gulf Shores 

Peak Hour Bus 
Service Multi NA $1,272,691 
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Project Project Name From To Improvement County ROW CST/CEI 

17 Downtown Pensacola 
Transit & ECAT Hubs 

Downtown 
Pensacola - Per CRA 

Plan 

Downtown 
Pensacola - 

Per CRA Plan 

Peak Hour Bus 
Service Escambia NA $1,448,559 

18 SR 87 Connector  US 90 SR 87N 
New 4-lane capacity 

corridor for SR 87 
Connector  

Santa 
Rosa 

  
$10,267,991 

 

  
$41,071,963 

 

19 Pensacola Beach 
Roundabouts (two) 

SR 399  
(Via de Luna Drive) 

Ft Pickens Rd 
& Casino 

Beach  access 
road  

Intersection 
Improvement 
(Roundabout) 

Escambia $7,500,000 $17,250,000  

20 Perdido Key Dr and 
Johnson Beach Rd Perdido Key Drive Johnson Beach 

Road  

Intersection 
Improvement 
(Roundabout) 

Escambia $250,000 $575,000  

21 CR 399  
(East Bay Boulevard) Edgewood Drive 

Intersection 
Improvement 
(Roundabout) 

Santa 
Rosa $1,312,500 $2,012,500  

22 CR 399  
(East Bay Boulevard) Andorra Street 

Intersection 
Improvement 
(Roundabout) 

Santa 
Rosa $1,312,500 $2,012,500  

23 US 90A  
(W. Nine Mile Road) US 90 (Mobile Hwy) SR 99  

(Beulah Road) 
Provide 6 Lanes of 

Capacity  Escambia $5,237,599 $12,046,477  

24 US 90A  
(W. Nine Mile Road) SR 99 (Beulah Road) 

SR 297  
(Pine Forest 

Road) 

Provide 6 Lanes of 
Capacity Escambia $11,752,973 $27,031,837  

25 US 90A  
(W. Nine Mile Road) 

SR 297 
 (Pine Forest Road) US 29 (SR 95) Provide 6 Lanes of 

Capacity Escambia $6,339,119 $14,579,973  
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Project Project Name From To Improvement County ROW CST/CEI 

26 US 90A  
(E. Nine Mile Road) US 29 (SR 95) University 

Parkway 
Provide 6 Lanes of 

Capacity Escambia $14,575,041 $22,348,395  

27 US 90A  
(E. Nine Mile Road) University Parkway 

SR 291 
 (Davis 

Highway) 

Provide 6 Lanes of 
Capacity Escambia $5,230,315 $8,019,816  

28 US 90A  
(E. Nine Mile Road) 

SR 291  
(Davis Highway) 

US 90  
(Scenic 

Highway) 

Provide 6 Lanes of 
Capacity Escambia $2,363,481 $3,624,005  

29 Truck Parking  FDOT truck weigh station on US 29 near Pinoak Ln Escambia $193,233 $444,436  

30 SR 296   
(Saufley Field Rd) 

SR 173  
(N. Blue Angel 

Parkway) 

Saufley Field 
Entrance 

Provide 4 Lanes of 
Capacity and access 

improvements to 
Saufley Field 

Escambia $1,826,107 $4,200,047  

31 SR 296   
(Saufley Field Road) 

US 90  
(Mobile Hwy.) 

SR 173 (N. 
Blue Angel 
Parkway) 

Provide 4 Lanes of 
Capacity  Escambia $5,003,370 $11,507,750  

32 Navarre Community 
Access Road Edgewood Drive 

Whispering 
Pines 

Boulevard 

Provide 2 Lanes of 
New Capacity 

Santa 
Rosa $20,839,917 $47,931,810  

33 Panhandle Trail Drive US 98 East River 
Drive 

Enhanced 2 Lane 
Facility 

Santa 
Rosa $1,216,330 $2,797,559  

34 US 90 (Caroline 
Street) 

SR 87 N  
(Stewart Street) 

CR 89  
(Ward Basin 

Road) 

Provide 4 Lanes of 
Capacity 

Santa 
Rosa $5,704,915 $13,121,304  



 
 
 

Florida-Alabama 2045 Cost Feasible Plan                            A-20 
 
 

Project Project Name From To Improvement County ROW CST/CEI 

35 Daniel Street Shoreline Drive  
US 98  

(Gulf Breeze 
Pkwy) 

Provide 4 Lanes of 
Capacity  

Santa 
Rosa $342,878 $1,577,240  

36 
SR 292 (Perdido Key 

Drive) Theo Baars 
ICWW Bridge 

South end of the 
ICWW Bridge 

CR 292A (Gulf 
Beach Hwy) 
and SR 297 
(Innerarity 
Point Rd) 

Provide 4 Lanes of 
Capacity and Bridge 

Replacement 
Escambia $20,000,000 $46,000,000 

37 Navarre Bridge 
Realignment  SR 87 

SR 399 
(Navarre 

Beach 
Causeway) 

Bridge Realignment Santa 
Rosa $35,000,000 $80,500,000  

38 
US 29 Connector East 

Bypass / CR 184 
Quintette Rd 

US 29 (SR 95) 

CR 197 
Chumuckla 
Hwy / Five 

Points 

Provide 4 Lanes of 
Capacity Multi $28,585,715 $65,747,144  

39 SR 750 (Airport Boulevard) at RR Crossing Railroad Overpass Escambia $3,500,000 $8,050,000  

Sub Totals $ 188,353,982  $ 570,708,037 
Total $759,062,019 

Available funds  (Non-SIS + TMA / SU Funds 2026-2045) $763,250,000 
Difference $4,187,981 

 
 
                         Phase Not Funded in Draft 2045 Cost Feasible Plan                              Phase Funded in Draft 2045 Cost Feasible Plan  
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STEERING COMMITTEE MEMBERSHIP 
 

NAME 

FDOT 

Bryant Paulk 

Christy Johnson 

Rickey Fitzgerald (freight) 

ALDOT 

Vince Beebe 

PENSACOLA NAVAL AIR STATION 

Steve Opalenik 

WHITING FIELD 

Randy Roy 

PENSACOLA INTERNATIONAL AIRPORT 

Andrea Levitt Kvech 

PORT OF PENSACOLA 

Amy Miller  

WEST FLORIDA WHEELMEN 

David Mayo  

ESCAMBIA COUNTY AREA TRANSIT 

Tonya Ellis  

BALDWIN REGIONAL AREA TRANSIT SYSTEM 

Matthew Brown 

CITIZENS ADVISORY COMMITTEE 

Sean Bullington 

Vernon Compton 

Barbara Mayall 

Jim Roberts 

TECHNICAL COORDINATING COMMITTEE 

Terri Malone  

Griffin Powell 

Mike Ziarnek 

Zakkiyyah Osuigwe 
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2045 Florida-Alabama Transportation Planning Organization Long Range Transportation Plan 
Steering Committee #9 

August 11, 2020 Virtual GoTo Meeting Summary 
 
Members Attending 
Griffin Powell, Chairman, Technical Coordinating Committee 
Christy Johnson FDOT Urban Liaison 
Vince Beebe, ALDOT Urban Liaison 
Rickey Fitzgerald, FDOT Freight 
Rodriques Kimbrough for Tonya Ellis, Escambia County Area Transit 
Andrea Levitt Kvech, Pensacola International Airport 
Mike Ziarnek, Technical Coordinating Committee 
Zakkiyyah Osuigwe, Technical Coordinating Committee 
Terri Malone, Technical Coordinating Committee 
Sean Bullington, Citizens’ Advisory Committee 
Jim Roberts, Citizens’ Advisory Committee 
 
Members Not Attending 
Bryant Paulk, FDOT Urban Liaison 
Steve Opalenik, Pensacola Naval Air Station 
Randy Roy, Whiting Field 
Amy Miller, Port of Pensacola 
Matthew Brown, Baldwin Regional Area Transit System 
David Mayo, West Florida Wheelmen 
Vernon Compton, Citizens’ Advisory Committee 
Barbara Mayall, Citizens’ Advisory Committee 
 
Others Attending 
Ann Hill, City of Pensacola City Council 
Bryan Fair, ALDOT 
Austin Mount, Emerald Coast Regional Council 
Mary Beth Washnock, Emerald Coast Regional Council 
Cameron Smith, Emerald Coast Regional Council 
Jill Lavender Nobles, Emerald Coast Regional Council 
Mary Jo Gustave, Emerald Coast Regional Council 
Tiffany Bates, Emerald Coast Regional Council 
Brittany Ellers, Emerald Coast Regional Council 
Peter Ogonowski, HDR 
Cory Wilkinson, HDR 
Gary Kramer, Emerald Coast Regional Council 
 
A. Introductions and Welcome 
 
• Gary Kramer welcomed the participants to the Steering Committee GoTo Meeting for the 2045 Florida-Alabama 

Transportation Planning Organization (TPO) Long Range Transportation Plan. 
• Gary Kramer reviewed the attendance list so the attendance of participants could be included in the meeting summary. 
• Gary Kramer stated the purpose of the Steering Committee is to provide a detailed review of the various products in the 

Long Range Transportation Plan before the products are presented to the TPO and Advisory Committees.  The intention 
is to have most of questions answered before the different products are presented to the TPO and Advisory Committee 
Meetings. 

 
B. Update on the Process and Schedule 
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• Gary Kramer stated the 2045 Long Range Transportation Plan Needs Plan was approved by the TPO on July 8, 2020.  
The Draft Needs Plan Technical Report is in the final stages and will be sent to the review agencies in a few weeks. 

• Cory Wilkinson asked if Chairman Powell wanted to mention any comments before he provided an update on the 
schedule. 

• Chairman Powell notified Cory Wilkinson to continue with the presentation. 
• Cory Wilkinson mentioned the Goals and Objectives, Evaluation Criteria, Financial Resources, and Needs Plan have been 

approved by the TPO.  The final product is the Cost Feasible Plan, which is part of this meeting, needs to be approved by 
the TPO by November 3, 2020 to maintain the five-year requirement between Long Range Transportation Plan Updates. 

 
C. Draft 2045 Cost Feasible Plan Alternatives 
 
• Cory Wilkinson showed the following via PowerPoint slides: 

o A map of the adopted 2045 Long Range Transportation Plan Needs Plan. 
o Projects that comprise the Existing plus Committed Network, which are projects that have been completed or are 

anticipated to be completed from 2015 to 2024. 
o The Non-SIS capacity projects for 2020-2025 for Florida and Alabama. 
o The SIS projects for 2026-2045 will be furnished later by FDOT as they are currently updating the SIS Plan. 
o Revenue projections for the Non-SIS and State Urban Funds Florida and the Capacity and State Urban Funds for 

Alabama for 2026-2045. 
o For Florida, three Cost Feasible Plan Alternatives for 2026-2045 have been developed: 
 Project Priorities – based on the draft Priorities under consideration; 
 Evaluation Criteria – based on ranking of the Needs Plan with adopted Evaluation Criteria; and 
 Multi-Modal – emphasis on bus transit and non-motorized vehicles, with additional funding for Complete Streets 

/ Corridor Management, trails, and public transportation box funds. 
o Cory Wilkinson showed the draft Alabama alternative developed thus far which has three Bicycle/Pedestrian Projects 

and no capacity projects. 
 
D. Draft 2045 Cost Feasible Plan Maps and Spreadsheets 
 
• Cory Wilkinson reviewed the projects and maps for the three Cost Feasible Plan Alternatives for Florida.  He stated at the 

bottom of each alternative a list of the funds available, and the total funds for the projects identified for Right of Way and 
Capacity.   

• Gary Kramer requested Cory Wilkinson to explain Project Development and Environment and Preliminary Engineering 
Funding in the Project Priorities Alternative. 

• Cory Wilkinson responded funds for Project Development and Environment and Preliminary Engineering or Design are 
also listed.  These are an additional 20 percent of funds available for Right of Way and Construction.  These are provided 
to use the Project Priorities as a base to develop a hybrid or preferred 2045 Cost Feasible Plan Alternative. 

• Cory Wilkinson asked what other projects should be funded with Project Development and Environment and Preliminary 
Engineering or Design Dollars?  Members need to be prepared to provide answers to this question at the next Steering 
Committee Meeting. 

• Gary Kramer added the local funded projects can be included in the 2045 Long Range Transportation Cost Feasible Plan 
as well.  Projects do not have to only be State and Federal funded projects.  He cited the Pea Ridge Connector as an 
example. 

• Gary Kramer requested Vince Beebe to coordinate with Baldwin County and Orange Beach to provide projects for the 
Alabama Alternative, but emphasized that projects recommended need to be included in the Needs Plan, which was 
adopted by the TPO in July. 

• Vince Beebe iterated he would coordinate with both municipalities. 
• Gary Kramer iterated the Evaluation Criteria Ranking and the Needs Plan Cost Spreadsheet will be e-mailed to the 

Steering Committee Members so they know what projects and costs are to develop projects for the 2026-2045 time frame.  
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He further classified that the costs are in present day dollars but will converted to year expenditure funds for the 2045 
Long Range Transportation Final Report. 

 
E. Area Profile 
 
• Cory Wilkinson mentioned that Area Profiles are included in the Long Range Transportation Plan to show different trends 

regarding various sectors in the TPO region.  He introduced Peter Ogonowski, Principal Economist for HDR, to present 
this information. 

• Peter Ogonowski explained the purpose of the Area Profile task within the LRTP update, and used PowerPoint slides for 
the following variables to show the related historical and forecasted future trends: 
o Population. 
o Households. 
o Employment and Unemployment. 
o Income and Poverty. 
o Real Gross Regional Product. 
o Hotel/Motel Units. 
o Educational Attainment. 
o Land Use. 
o Vehicles (Registrations, Drivers, Commuting Patterns), and Fuel Prices. 
o Airport Enplanements. 

• After reviewing these categories, the following summary was developed for consideration in developing the Florida-
Alabama TPO 2045 Long Range Transportation Plan. 
o The region has grown substantially over the last quarter century, but the growth has been largely below the 

corresponding state average. 
o Growth is expected to continue through 2045 but at a decelerated pace. 
o Population is concentrated in Pensacola, Gulf Breeze, Milton, and along major transportation corridors. 
o People mostly stay within Escambia County and Santa Rosa County when commuting to work. 
o Vehicle registrations have increased since 2010. 
o Employment and the unemployment rates improved since 1990 through early 2020. 
o Evolving industry structure—largely service-sector oriented. 
o Enplanements are projected to continue to increase through 2045. 
o Will need to keep monitoring various impacts from COVID-19 and Hurricane Michael in the coming years. 
o The focus of the Area Profile is on Escambia and Santa Rosa Counties, for which a wide variety of historical and 

forecasted socioeconomic data are available. The small portion of the region, in Southwest Alabama, is subject to 
data availability and compatibility constraints. Also, due to the proximity and linkages with the Florida side of the 
larger area, the Alabama portion is assumed to generally grow at a similar pace. 

 
F. Comments from Committee Members and Public 
 
• Cory Wilkinson asked if there were any questions from the Committee Members and the Public.  
• Sean Bullington recommended railroad overpasses at Muscogee Road and Beeks Lakes Road and at US 29 south of 

Muscogee Road be added to the Needs Plan? 
• Gary Kramer responded typically this would have needed to be done at the Needs Plan stage.  However, since the 2045 

Florida-Alabama Long Range Transportation Plan has not been adopted yet, these two projects will be included in the 
2045 Florida-Alabama Long Range Transportation Plan Needs Plan. 

• Sean Bullington recommended that improvements to Frank Reeder Road and Devin Farm Road be added to the Needs 
Plan not just the Overpass? 

• Gary Kramer concurred.  Since the Overpass does not include access to I-10, an enhanced two-lane Road for Frank 
Reeder Road/Devin Farm Road from Beulah Road to CR 97 will be added to the Needs Plan. 
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• Sean Bullington stated why is the US 29 Connector such a high priority when no interchange is in place and Quintette 
River Bridge needs to be replaced as well? 

• Gary Kramer answered the numbers identified in the Cost Feasible Plan alternatives correspond to numbers on a map.  
The project priorities are a separate document than the Long Range Transportation Plan. 

• Mike Ziarnek asked whether Airbnb, and Timeshares were included under the Hotels and Motels Units counts in the 
Transportation Model. 

• Gary Kramer verified through various transportation modelers in the State of Florida, that Airbnb and Timeshares are 
accounted as dwelling units and not Hotel/Motel Units in the Transportation Model. 

• Zakkiyyah Osuigwe iterated how the ongoing Covid-19 pandemic may affect population counts in the 2020 Census. 
• Peter Ogonowski replied that the Covid-19 has had a relatively insignificant impact on the 2020 net population change in 

the Area thus far, and that the 2020 Census is likely to be fairly accurate, particularly after fitting adjustments for the 
pandemic are taken into account. While the subsequent projections may show a growth deceleration relative to the pre-
pandemic version, the overall population growth over the course of the Long Range Transportation Plan is unlikely to be 
dramatically different from the currently anticipated growth.  As a result, over the 25-year forecast Covid-19 is anticipated 
to be a short-term phenomenon with respect to the maturing population growth pattern. 

 
G. Next Steps 
 
• Cory Wilkinson mentioned the 2045 Long Range Transportation Plan Cost Feasible Plan will be a review item at the 

September TPO and Advisory Committee Meetings and approval at their October Meetings. A public participation 
process will occur between the September and October TPO Meetings.  Another Steering Committee Meeting will occur 
in September to consider public comments on the Draft 2045 Long Range Transportation Plan Cost Feasible Plan, and to 
develop a preferred 2045 Long Range Transportation Plan Cost Plan to be presented to the TPO and Advisory Committees 
in October for approval. 

 
H. Adjournment 
 
• Chairman Powell adjourned the meeting at 3:30 p.m. 
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2045 Florida-Alabama Transportation Planning Organization Long Range Transportation Plan 
Steering Committee #10 

September 28, 2020 Virtual GoTo Meeting Summary 
 
Members Attending 
Griffin Powell, Chairman, Technical Coordinating Committee 
Bryant Paulk, FDOT Urban Liaison 
Christy Johnson FDOT Urban Liaison 
Vince Beebe, ALDOT Urban Liaison 
Rickey Fitzgerald, FDOT Freight 
Tonya Ellis, Escambia County Area Transit 
Andrea Levitt Kvech, Pensacola International Airport 
Mike Ziarnek, Technical Coordinating Committee 
Zakkiyyah Osuigwe, Technical Coordinating Committee 
Terri Malone, Technical Coordinating Committee 
Sean Bullington, Citizens’ Advisory Committee 
 
Members Not Attending 
Steve Opalenik, Pensacola Naval Air Station 
Randy Roy, Whiting Field 
Amy Miller, Port of Pensacola 
Matthew Brown, Baldwin Regional Area Transit System 
David Mayo, West Florida Wheelmen 
Vernon Compton, Citizens’ Advisory Committee 
Jim Roberts, Citizens’ Advisory Committee 
Barbara Mayall, Citizens’ Advisory Committee 
 
Others Attending 
Austin Mount, Emerald Coast Regional Council 
Mary Beth Washnock, Emerald Coast Regional Council 
Mary Jo Gustave, Emerald Coast Regional Council 
Jill Lavender Nobles, Emerald Coast Regional Council 
Tiffany Bates, Emerald Coast Regional Council 
Brittany Ellers, Emerald Coast Regional Council 
Cory Wilkinson, HDR 
Gary Kramer, Emerald Coast Regional Council 
 
A. Introductions and Welcome 
 
• Chairman Powell called the meeting to order. 
• Gary Kramer welcomed the participants to the Steering Committee GoTo Meeting for the 2045 Florida-Alabama 

Transportation Planning Organization (TPO) Long Range Transportation Plan. 
• Gary Kramer reviewed the attendance list so the attendance of participants could be included in the meeting summary. 
• Gary Kramer stated the purpose of the Steering Committee is to provide a detailed review of the various products in the 

Long Range Transportation Plan before the products are presented to the TPO and Advisory Committees.  The intention 
is to have most of questions answered before the different products are presented to the TPO and Advisory Committee 
Meetings. 

 
B. Update on the Process and Schedule 
 
• Gary Kramer stated the 2045 Long Range Transportation Plan Needs Plan was approved by the TPO on July 8, 2020 and 

the Cost Feasible Plan needs to be adopted by November 3, 2020, to be presented to the TPO at the October meeting.    
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C. Review of 2045 Long Range Transportation Plan Needs Plan Projects and Cost  
 
• Cory Wilkinson showed the following via PowerPoint slides: 

o Revenue projections for the Non-SIS and State Urban Funds Florida and the Capacity and State Urban Funds for 
Alabama for 2026-2045 which represent $4.9B in needs with $769.6M available.  This means only about 16% of the 
Needs Plan project can be funded. 

o The 2020-2025 Transportation Improvement Program projects are also part of the 2045 Long Range Transportation 
Plan Cost Feasible Plan and will be identified in the 2045 Long Range Transportation Plan Cost Feasible Plan Technical 
Report and the 2045 Long Range Transportation Plan Final Report.   

 
D. Review of 2045 Long Range Transportation Plan Cost Feasible Plan Alternatives 
 
• Cory Wilkinson reviewed the three Florida Non-SIS Cost Feasible Plan Alternatives and Alabama alternative for 2026-

2045 as presented to the TPO in draft at the September meeting as well as the SIS alternative for Florida based on 
discussion with FDOT: 

o Project Priorities – based on the approved Priorities; 
o Evaluation Criteria – based on ranking of the Needs Plan with adopted Evaluation Criteria; and 
o Multi-Modal – emphasis on bus transit and non-motorized vehicles, with additional funding for Complete 

Streets / Corridor Management, trails, and public transportation box funds. 
• Priorities – Potential Cost Feasible Plan projects based on Priorities focus on 6 corridors:  Pine Forest Road, Nine Mile 

Road, Beulah Road and US 29 Connector; Burgess Road, Gulf Beach Highway / Sorrento Road; and US 90.  $111M box 
funds are allocated.   

• Evaluation Criteria – Potential Cost Feasible Plan projects based on the Evaluation Criteria focus on 5 corridors and 2 
intersections:  Sorrento Road / Gulf Beach Highway, US 98 Lillian Highway, US 90 Mobile Highway to New Warrington 
Road, US 90 Cervantes Road Diet, US 90, 9th/Langley/Tippin, and US98 at Navy Blvd.  $111M box funds are allocated. 

• Multi-Modal – Potential Multi-Modal projects focus on 10 corridors, and roundabouts in 3 locations with primary 
emphasis on expanded and express transit routes funding first.  Capacity projects include SR 87 Connector, Navarre 
Community Access Road, Roundabouts on Pensacola Beach, Perdido Key at Johnson Blvd, and the two roundabouts on 
East Bay Blvd from the recent Corridor Management Plan; Nine Mile Road/ US 90 corridor, US 29 Connector / Quintette, 
Navarre Bridge realignment, Theo Baars Bridge replacement, and the commercial truck parking on US 29.  For this 
category, box funds were allocated at $122M:  bike/ped increased by$2M, transit increased by $3M, and $6M for Trails.   

• Alabama – Alabama projects were reviewed to include paved shoulders on US 98, sidewalks on CR 99, and the Canal 
Road Bypass Intersection on SR 180.  

• SIS – SIS projects were presented to focusing on:  I-10 mainline in Escambia County including interchanges at Beulah, 
Nine Mile, Pine Forest, and US 29; I-10 mainline in Santa Rosa County, Blue Angel Parkway, and the US 98 segments in 
Santa Rosa County.  It was agreed to remove Bayfront Parkway project it is not currently in the SIS CFP.   

 
E. Review of September TPO and Advisory Committee Meetings/Public Participation Process 
 
• Brittany Ellers reviewed the results of the public involvement outreach.  A virtual public meeting was held on Thursday, 

September 24, 2020 at 5:30 p.m. with a broadcast on YouTube.  A survey link was promoted along with an overview the 
Cost Feasible Plan scenarios.  Only 4 survey responses were received, two favoring the Multi-Modal option, one favoring 
the Evaluation Criteria Option, and one favoring the Priority option with responses from ZIP Codes 32502, 32533, and 
32503. 

• Austin Mount asked the ECRC staff to work this week to extend the survey deadline and provide additional outreach 
focus to the public involvement effort. 
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• There was discussion from Sean Bullington asking how to improve the public response because it was only the 
ECRC Facebook and Website.  Need to go Publix and Walmart and ask people what they think.  Survey is limited 
and appears to be what someone else is looking for.  What top five state roads need to be improved?  What 
modes of transportation need to be improved and where?  Sean offered his assistance in helping get the survey 
out to different organizations. 

• It was agreed to extend the survey about week and to reach other organizations than just by Facebook. 
 
F. Comments Development of a Preferred or Hybrid 2045 Long Range Transportation Plan Cost Feasible 

Plan Alternative  
 
• Committee member discussion followed on projects that should be included, and projects that could 

potentially be removed to develop a preferred hybrid scenario.   
• Sean Bullington recommended to remove the US 29 from top priority to allow more for Quintette Road  and 

Bridge PD&E, Highway 29 Widening, and other Hurricane evacuation routes. 
• Mike Ziarnek favored the Multi-Modal scenario. 
• Tonya Ellis favored the Multi-Modal scenario and asked to retain the transit routes in the 2045 Long Range 

Transportation Plan Cost Feasible Plan. Gary Kramer clarified that transit funding will remain in the selected scenario as 
identified in the Financial Resources allocation. 

• Zakkiyyah Osuigwe favored the Priority scenario with modifications to add the SR 87 Connector projects. Zakkiyyah 
Osuigwe will provide input as to what segment(s) of US 90 can be removed from the CFP to provide funding for SR 87 
Connector. 

• Austin Mount reminded the Committee that while we do need to include multi-modal options, the focus of the 2045 
Long Range Transportation Cost Feasible Plan should include an emphasis on the Capacity projects.  Through discussion, 
Austin Mount and Bryant Paulk recommended that bridge replacement should not be included as part of the Long Range 
Transportation Plan because Bridge Replacement funds are a separate funding source and the Quintette Bridge is an 
off-system bridge; however, perhaps a PD&E could be funded. 

• Terri Malone asked to retain a portion of the US 29 connector project at least to Muscogee Road, but the remainder of 
the segment could be removed in favor of funding the PD&E for SR 292 Sorrento / Gulf Beach Highway as well as funding 
the PD&E for the Quintette Road and Bridge corridor, and the Perdido Key Road/Johnson Beach round-a-bout. 

• Gary Kramer mentioned the SIS projects were derived from the 2045 SIS Cost Feasible Plan on-line. 
• Bryant Paulk added because of Covid and decrease revenue, the SIS projects will likely be updated by the end of the 

year  
• Gary Kramer stated because of the likely updated SIS Cost Feasible Plan by FDOT in the near future an amendment to 

the 2045 Long Range Transportation Plan Cost Feasible Plan will need to occur shortly after the 2045 Long Range 
Transportation Plan is adopted by the TPO in October. 

• Gary Kramer asked Vince Beebe if the Alabama 2045 Long Range Transportation Plan Cost Feasible Plan projects are 
acceptable to ALDOT. 

• Vince Beebe answered the Alabama 2045 Long Range Transportation Plan Cost Feasible Plan projects are acceptable to 
ALDOT. 

• Potential other projects to fund at least for the Design Phase include Cervantes Road Diet and Martin Luther King / Davis 
Highway Two-Way Restoration.   
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G. Comments from Committee Members and Public 
 
• There were no members of the public attending; no public comment was provided.  
 
H. Next Steps 
 
• Gary Kramer and Cory Wilkinson will use this input to develop a Hybrid scenario to be provided back to the Steering 

Committee for review prior to the October TPO meeting.   
• The TPO will be presented the draft 2045 Cost Feasible Plan (SIS, Non-SIS, and Alabama) for adoption at the October 

meeting.   
 
I. Adjournment 
 
• Chairman Powell adjourned the meeting at 10:30 a.m. 
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APPENDIX C –  PUBLIC OUTREACH 
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Draft 2045 Long Range Transportation Plan Cost Feasible Plan Virtual Public Meeting Advertisement 
 
FLORIDA-ALABAMA 2045 LRTP COST FEASIBLE PLAN VIRTUAL PUBLIC WORKSHOP 

The Florida-Alabama Transportation Planning Organization (TPO) is currently updating the 2045 Long Range 
Transportation Plan (LRTP). To ensure the transportation needs for your community are considered, we need 
your input. 
 
The final step of the LRTP update process is developing the Cost Feasible Plan. This is the final list of LRTP 
projects with the highest probability of being funded, based on their costs and funding sources. The TPO will be 
adopting the Cost Feasible Plan in October 2020. 
 
Please complete our short questionnaire at  
to share your thoughts! 
 
Request a print copy of the survey by calling 850-332-7976, ext. 220 or emailing PublicInvolvement@ecrc.org. 
The Florida-Alabama Transportation Planning Organization (TPO) will hold a virtual public workshop at 5:30 
p.m., Thurs., Sept. 24, 2020. To limit the potential spread of COVID-19, members of the community wishing to 
participate can tune in via video live stream or telephone. 
 
Join us Live on YouTube: www.ecrc.org/YouTub 
OR 
Join us via phone 
United States: +1 (224) 501-3412 
Access Code: 944-923-517 
 
Join the conversation on Facebook: www.facebook.com/emeraldcoastregionalcouncil. 
 
Public input is valuable to the TPO, we encourage our communities to submit input through a variety of avenues. 
Comments can be submitted via eComment Card, email, or phone, learn how at www.ecrc.org/FLAL2045LRTP. 
Stay involved, sign up to get transportation updates emailed directly to you at www.ecrc.org/FLALSubscribe. 
 
In compliance with the Americans with Disabilities Act, reasonable accommodations to access the meeting, and 
for limited English proficiency, are available upon request. Persons who require special accommodations under 
the Americans with Disabilities Act or persons who require translation services should contact Public 
Involvement toll-free 800-226-8914 or TTY 711, at least 48 hours in advance.Para informacion en espanol, puede 
llamar a Ada Clark al 850-332-7976, ext. 278 o TTY 711. Si necesita acomodaciones especiales, por favor llame 
48 horas de antemanos. Participation is solicited without regard to race, color, national origin, age, sex, religion, 
disability, or family status. Persons who believe they have been discriminated against on these conditions may 
file a complaint with the Title VI Coordinator, 850-332-7976, ext. 220. 
 
The Florida-Alabama TPO is staffed by the Emerald Coast Regional Council, a regional entity providing 
professional technical assistance, planning, coordinating, and advisory services to local governments, state and 
federal agencies, and the public to preserve and enhance the quality of life in northwest Florida. 
 
  

mailto:PublicInvolvement@ecrc.org
http://www.ecrc.org/YouTub
http://www.facebook.com/emeraldcoastregionalcouncil
http://www.ecrc.org/FLALSubscribe
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APPENDIX D – ADOPTED 2045 LONG RANGE TRANSPORTATION COST FEASIBLE 
PLAN  
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Adopted Cost Feasible Plan:  Non-Strategic Intermodal System (SIS) Projects 

Projects not shown in priority order 

ID  Project Name From To Improvement 

1 Regional ITS Plan Projects 
Regional Advanced Traffic 

Management System (ATMS) build-
out 

2 Corridor Management Complete Streets Studies Corridor Management / Complete 
Streets Studies 

3 Corridor Management Complete Streets Project Corridor Management / Complete 
Streets Projects 

4 Public Transportation Capital Improvements Public Transportation Capital 
Improvements 

5 Bike/Ped Improvements Bicycle/Pedestrian Improvements 

6 Regional Trails Regional Trail Projects 

7 Pine Forest Rd 
441056-2 I-10 CR297A Widen to 4 Lanes 

8 
US 90A  

(W. Nine Mile Road) 
218605-5 

US 90  
(Mobile Hwy) 

SR 297 
(Pine Forest Road) Widen to 6 lanes 

9 Burgess Road 
218429-1 US 29 Hilburn Road Widen to 4 Lanes 

10 
US 29 Connector [Segment 1] 

433113-2 
433113-3 

I-10  Muscogee Road  New 4 Lane Capacity  
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Adopted Cost Feasible Plan:  Non-Strategic Intermodal System (SIS) Projects 
Projects not shown in priority order 

ID  Project Name From To Improvement 

11 

SR 99 Beulah Road to 
US 29 Connector 

433113-2 
433113-3 

Nine Mile Road I-10 (new Beulah Road 
Interchange) Widen to 4 Lanes 

12 
SR 292  

(Sorrento Road) 
421011-2 

CR 292A (Innerarity Point 
Rd) / (Gulf Beach Hwy.) 

SR 173 
(S. Blue Angel Parkway) Widen to 4 Lanes 

13 
SR 292  

(Sorrento Rd / Gulf Beach 
Hwy) 218493-3 

SR 173 
(S. Blue Angel Parkway) 

SR 272 
(Fairfield Drive) Widen to 4 Lanes 

14 
SR 292  

(Gulf Beach Highway) 
218493-2 

SR 727 
Fairfield Drive  

SR 295 
Navy Boulevard Widen to 4 Lanes 

15 
US 90 

220436-2 
(Segment 1) 

Scenic Highway  Escambia River Bridge (Santa 
Rosa Line) Widen to 6 Lanes 

16 
US 90 

(Segment 2) 
220436-3  

Escambia River Bridge 
 (Santa Rosa Line)  Simpson River Bridge Widen to 6 Lanes 

17 
US 90 

(Segment 3) 
220436-3  

Simpson River Bridge Third Avenue Widen to 6 Lanes 

18 
US 90 

(Segment 4) 
220436-3  

Third Avenue CR 197A Bell Lane  Widen to 6 Lanes 

19 
US 90 

(Segment 5) 
220436-3  

CR 197A Bell Lane Glover Lane  Widen to 6 Lanes 
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Adopted Cost Feasible Plan:  Non-Strategic Intermodal System (SIS) Projects 
Projects not shown in priority order 

ID  Project Name From To Improvement 

20 US 90 (Caroline Street) 
440915-1 

Glover Lane /  
Old US 90 SR 87N Stewart St. Widen to 6 Lanes 

21 US 90 (Caroline Street) 
440915-2 

SR 87 N 
(Stewart Street) 

CR 89 
(Ward Basin Road) Widen to 4 Lanes 

22 US 90 
440915-3 

CR 89 /  
Ward Basin Rd. SR 87S Widen to 4 Lanes 

23 SR 87A New Connector 
416748-8 US 90 CR 191 

(Munson Hwy) Widen to 4 Lanes 

24 SR 87A New Connector 
416748-9 

CR 191 
(Munson Hwy) SR 87N Widen to 4 Lanes 

25 SR 289 (Ninth 
Avenue)/Langley/Tippin 

Major Intersection 
Improvement Escambia  Intersection Improvement 

26 SR 727 
Fairfield Drive 431883-7 

US 90 
Mobile Highway 

SR 298 
Lillian Highway Widen to 4 Lanes 

27 
Navarre Community Access 

Road 
436902-1 

Edgewood Drive  Whispering Pines Road Construction 2 Lane Connectivity 

28 CR 184A Berryhill Road Five Points West Spencer Field Road Widen to 4 Lanes 

29 CR 197A 
(Woodbine Road) US 90 Five Points  Widen to 4 Lanes 
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Adopted Cost Feasible Plan:  Non-Strategic Intermodal System (SIS) Projects 
Projects not shown in priority order 

ID  Project Name From To Improvement 

30 CR 197 
(Chumuckla Hwy) US 90 Five Points  Widen to 4 Lanes 

31 US 90 (W. Cervantes St) Dominques St A Street Road Diet 

32 Davis Hwy / Martin Luther 
King Two-Way Conversion E. Wright Street SR 295  

(E. Fairfield Dr) Two-Way Restoration 

33 Transit Funds for Existing 
Service Levels System wide funding to maintain existing service. 
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Adopted Cost Feasible Plan:  Strategic Intermodal System (SIS) Projects  
Projects not shown in priority order 

ID  Project Name From To Improvement 

34 

I-10 and 
SR 99 (Beulah Road) 

Interchange 
[SIS project 3322] 

437905-1 and 433113-1 

AL State Line East of SR 99  
Widen I-10 to 6 Lanes and 

Construct New Interchange at SR 
99 

35 

I-10 and  
US 90 (Nine Mile Road) 

Interchange 
[SIS projects 3322, 3448] 

437905-2 

East of SR 99 East of Nine Mile Road  
Widen I-10 to 6 Lanes and 

Reconstruct Nine Mile Road as 
Diverging Diamond Interchange  

36 

I-10 and  
SR 297 (Pine Forest Road) 

Interchange 
[SIS project 3322] 

437905-3 

East of Nine Mile Road West of US 29 
Widen I-10 to 6 Lanes and 

Reconstruct Pine Forest Road as 
Diverging Diamond Interchange  

37 

I-10 at US 29 Interchange 
(Phase 2 Ultimate 

Improvements)  
222476-1 

I-10 @ 29 I-10 @ 29 Interchange Reconstruction  

38 

I-10 
[SIS project 3319] 

413062-4,  
413062-6, 413062-7 

Avalon Blvd SR 87 

Widen I-10 to 6 Lanes and 
Interchange Improvements at SR 
281, S. Garcon Point Rd, CR 89, 

and SR 87 

39 

I-10 
[SIS project 3319] 

413062-4 
413062-8, 413062-9 

SR 87 Okaloosa County Line Widen I-10 to 6 Lanes 

40 
Blue Angel Parkway  
 [SIS project 3323] 

421012-1 
Sorrento Road US 98 Widen to 4 Lanes 
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Adopted Cost Feasible Plan:  Strategic Intermodal System (SIS) Projects  
Projects not shown in priority order 

ID  Project Name From To Improvement 

41 
US 98  

[SIS project ID 3427] 
220440-1 

  Bayshore Road Portside Drive  Widen to 6 Lanes 

42 
US 98 

[SIS project ID 3490] 
220426-3 

Portside Drive Bergren Road Widen to 6 Lanes 

43 
US 98 

[SIS project ID 3461] 
220426-4 

Bergren Road Ramble Bay Lane   Widen to 6 Lanes 

44 
US 98 

[SIS project ID 3462] 
220426-6 

Ramble Bay Lane Ortega Street  Widen to 6 Lanes 

45 
US 98 

[SIS project ID 3462] 
220426-5 

Ortega Street Okaloosa County Line  Widen to 6 Lanes 

 
        The Florida Department of Transportation (FDOT) is currently updating the SIS Needs and Cost Feasible Plans 
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Adopted Cost Feasible Plan:  Alabama Projects 
Projects not shown in priority order 

ID  Project Name From To Improvement 

46 SR 42 / US 98 Hillcrest Road Barclay Avenue 
Add paved shoulders (bike / ped) 

* 

47 SR 42 / US 98 Barclay Avenue AL State Line 
Add paved shoulders (bike / ped) 

* 

48  SR 42 / US 98 CR 191 Hillcrest 
Add paved shoulders (bike / ped) 

* 

49  CR 99 CR 91 Carrier Dr. 
Add paved shoulders (bike / ped) 

* 

50 CR 99 Carrier Dr. Spanish Cove Dr. Add sidewalks* 

51 CR 99 Carrier Dr. Spanish Cove Dr. 
Add paved shoulders (bike / ped) 

* 

 52 AL SR 180  
(Canal Road Bypass) SR 180 (Canal Road) SR 161 (Orange Beach Blvd) 

Major Intersection Improvement - 
New bypass alignment  

Option A 

53 AL SR 180  SR 59 Foley Beach Express 5-laning of SR 180 (Canal Road) from 
SR 59 to Foley Beach Express 

54 Gulf Intracoastal Waterway 
Bridge (over water) SR 180 (Canal Road) Foley Beach Express Construct 2-lane Intracoastal 

Waterway Bridge  

55 Gulf Intracoastal Waterway 
Bridge (over land) SR 180 (Canal Road) Foley Beach Express Construct 2-lane Intracoastal 

Waterway Bridge  

*  These projects are funded 80% Federal and 20% Local.   
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Adopted Cost Feasible Plan:  Alabama Projects 
Projects not shown in priority order 

ID  Project Name From To Improvement 

56 Transit Funds for Existing 
Service Levels System wide funding to maintain existing service. 

 
Adopted Cost Feasible Plan:  Local Projects 

Projects not shown in priority order 

ID  Project Name From To Improvement 

57 AL Wolf Bay Bridge  SR 180 (Canal Road)  CR 20 / Harpoon Drive  New 2 Lane Bridge and  
Connecting Roads 

58 CR 197A (Woodbine Road) US 90 Five Points Intersection 4 Lanes of Capacity 

59 Pea Ridge Connector Phase 
1 US 90 Hamilton Bridge Road 4 Lanes of New Capacity 
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APPENDIX E – 2045 COST FEASIBLE PLAN YEAR OF EXPENDITURES DOLLARS 
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Project FPID From To Improvement Phase TIP  FY20-24 TIP  FY21-25 SIS 1st 5YP FY21-25 SIS 2nd 5YP FY26-30 Fed Fund Code Fed Fund Amt. 2026-2030 YOE* 2031-2035 YOE* 2036-2045 YOE* FY26-45 Totals FY20-45 Totals Beyond 2045
PD&E -$                           259,000$                        -$                                    -$                           -$                           -$                           -$                             259,000$                    -$                           

PE -$                    -$                           -$                                 9,327,000$                       3,800,000$              -$                           -$                           13,127,000$              13,127,000$              -$                           
ENV 1,920,000$              -$                                 1,150,000$                       -$                           -$                           -$                           1,150,000$                3,070,000$                
ROW 2,950,000$              4,870,000$                    -$                                    ACNP 2,950,000$              9,500,000$              -$                           -$                           9,500,000$                17,320,000$              -$                           

CST/CEI -$                           -$                                 161,367,000$                  -$                           192,200,000$         -$                           353,567,000$           353,567,000$           -$                           
PD&E -$                           112,000$                        -$                           -$                           -$                           -$                             112,000$                    -$                           

PE -$                    14,300,000$           -$                           -$                           -$                           -$                             14,300,000$              -$                           
ROW -$                           250,000$                 -$                           -$                           250,000$                    250,000$                    -$                           

CST/CEI -$                           99,797,000$           -$                           -$                           99,797,000$              99,797,000$              -$                           
PE -$                    -$                           -$                           -$                           -$                           -$                             -$                             -$                           

ROW -$                           21,231,000$           -$                           -$                           21,231,000$              21,231,000$              -$                           
CST/CEI -$                           92,410,000$           -$                           -$                           92,410,000$              92,410,000$              -$                           

PE -$                    -$                           5,399,000$                    -$                                    -$                           -$                           -$                           -$                             5,399,000$                -$                           
ENV 303,946$                 9,920,000$                    ACNP 303,946$                 -$                           -$                           -$                           -$                             10,223,946$              -$                           
RRU 564,500$                 -$                                 -$                           -$                           -$                           -$                             564,500$                    -$                           
ROW 17,426,000$           2,413,000$                    ACNP 4,969,000$              -$                           -$                           -$                           -$                             19,839,000$              -$                           

CST/CEI 134,666,857$         135,231,000$               ACNP 1,948,601$              -$                           -$                           -$                           -$                             269,897,857$           -$                           
PD&E -$                           -$                           -$                           -$                           -$                             -$                             -$                           

PE -$                    -$                           -$                           -$                           20,663,959$           20,663,959$              20,663,959$              -$                           
ROW -$                           -$                           -$                           -$                           -$                             -$                             -$                           

CST/CEI -$                           -$                           -$                           219,946,263$         219,946,263$           219,946,263$           -$                           
PD&E -$                           257,000$                        -$                                    -$                           -$                           -$                           -$                             257,000$                    -$                           

PE -$                    -$                           -$                           -$                           24,257,691$           24,257,691$              24,257,691$              -$                           
ROW -$                           -$                           -$                           -$                           -$                             -$                             -$                           

CST/CEI -$                           -$                           -$                           258,197,787$         258,197,787$           258,197,787$           -$                           
PE -$                    -$                           -$                           -$                           -$                           -$                             -$                             -$                           

ROW 5,000,000$              5,000,000$                    10,300,000$           -$                           -$                           10,300,000$              20,300,000$              -$                           
CST/CEI -$                           -$                           -$                           113,797,550$         113,797,550$           113,797,550$           -$                           
PD&E -$                           -$                           -$                           -$                           -$                             -$                             -$                           

PE -$                    -$                           -$                           -$                           -$                           -$                             -$                             -$                           
ROW -$                           -$                           -$                           -$                           -$                             -$                             -$                           

CST/CEI -$                           -$                           -$                           -$                           -$                             -$                             -$                           
PE 747,400$           -$                           7,126,000$                    ACNP 747,400$                 -$                           -$                           -$                           -$                             7,873,400$                -$                           

DSB 80,274,732$     -$                           ACNP 80,274,732$           -$                           -$                           -$                           -$                             80,274,732$              -$                           
RRU 8,450,000$       -$                           ACNP 8,450,000$              -$                           -$                           -$                           -$                             8,450,000$                -$                           
ENV 3,188,325$       502,376$                 502,000$                        ACNP 3,690,701$              -$                           -$                           -$                           -$                             4,192,701$                -$                           
ROW -$                           -$                           -$                           -$                           -$                             -$                             -$                           

CST/CEI -$                           -$                           -$                           164,563,201$         164,563,201$           164,563,201$           -$                           
PE -$                    4,950,000$              4,950,000$                    SU 1,807,561$              -$                           -$                           -$                           -$                             9,900,000$                -$                           

ROW -$                           11,000,000$           -$                           -$                           11,000,000$              11,000,000$              -$                           
CST/CEI -$                           -$                           149,666,450$         -$                           149,666,450$           149,666,450$           -$                           

PE -$                    -$                           -$                           -$                           -$                           -$                             -$                             -$                           
ROW -$                           9,500,000$              -$                           -$                           9,500,000$                9,500,000$                -$                           

CST/CEI -$                           -$                           117,641,900$         -$                           117,641,900$           117,641,900$           -$                           
PE -$                    -$                           -$                           -$                           -$                           -$                             -$                             -$                           

ROW -$                           44,100,000$           -$                           -$                           44,100,000$              44,100,000$              -$                           
CST/CEI -$                           -$                           -$                           328,717,500$         328,717,500$           328,717,500$           -$                           

PE -$                    3,850,000$              3,850,000$                    SU 3,414,690$              -$                           -$                           -$                           -$                             7,700,000$                -$                           
ROW -$                           9,650,000$              -$                           -$                           9,650,000$                9,650,000$                -$                           

CST/CEI -$                           -$                           -$                           174,965,450$         174,965,450$           174,965,450$           -$                           

 Totals 92,660,457$     186,433,679$         179,889,000$               171,844,000$                   108,556,631$         311,538,000$         459,508,350$         1,305,109,401$     2,247,999,751$        2,706,982,887$        -$                            
Color Code:

     
PD&E -$                    -$                           628,000$                        -$                                     -$                           -$                           -$                           -$                           -$                             

$0,000.00 = State and Federal Funds ROW & CST -$                    155,042,857$         142,514,000$               161,367,000$                   9,867,601$              307,738,000$         459,508,350$         1,260,187,751$     2,027,434,101$        -$                           
$0,000.00 = PE Funds DSB, ENV, Other 91,913,057$     3,290,822$              10,422,000$                  1,150,000$                        92,719,379$           -$                           -$                           -$                           -$                             

subtotal 307,738,000$         459,508,350$         1,260,187,751$     2,027,434,101$        
$0,000.00 = Local Funds  
$0,000.00 = PD&E
$0,000.00 = Federal Funds Only (from TIP)  
 

Local Funds 5,000,000$              5,000,000$                    -$                                     -$                           -$                           -$                           -$                           -$                             -$                           
*YOE Inflation Factor (Table 8A, Page C-2, Revenue Forecasting Guidebook) PE Funds 747,400$           23,100,000$           21,325,000$                  9,327,000$                        5,969,651$              3,800,000$              -$                           44,921,650$           48,721,650$              -$                           
 

2026-2030 1.32 SIS Plan First 5 and Second 5 are already YOE, so the YOE Multiplier is not  applied    
2031-2035 1.55 SIS Long Range CFP is Present Day so the YOE Multiplier is applied 
2036-2045 2.05 SIS Long Range CFP is Present Day so the YOE Multiplier is applied  

SIS Project Listing

 I-10 and SR 99 (Beulah Road) Interchange (ESC)
 [SIS project 3322] 

 437905-1
433113-1

AL State Line
East of SR 99 

(Beulah Road) 
Widen I-10 to 6 Lanes and New 

Interchange at SR 99

I-10 and 
 US 90 (Nine Mile Road) Interchange (ESC)

 [SIS projects 3322, 3448]
437905-2 

East of SR 99 
(Beulah Road) 

East of US 90A 
(Nine Mile Road) 

Widen I-10 to 6 Lanes and 
Reconstruct Nine Mile Road as 

Diverging Diamond Interchange  

I-10 at US 29 Interchange (ESC)
(Phase 2 Ultimate Improvements)  

 222476-1 I-10 @ 29 I-10 @ 29 Interchange Reconstruction  

I-10 and 
SR 297 (Pine Forest Road) Interchange (ESC)

[SIS project 3322]
437905-3 

East of US 90A 
(Nine Mile Road) 

West of US 29
Widen I-10  to 6 Lanes and 

Reconstruct Pine Forest Road as 
Diverging Diamond Interchange  

I-10  (SCR) 
 [SIS project 3319]

413062-4, 
413062-6, 413062-7

SR 281 (Avalon Blvd.) SR 87

Widen I-10 to 6 Lanes and 
Interchange Improvements at SR 

281, S. Garcon Point Rd, CR 89, and 
SR 87 

SR 173 (S. Blue Angel Parkway) (ESC)
 [SIS project 3323]

421012-1  SR 292 (Sorrento Road) US 98 Widen to 4 Lanes

I-10  (SRC)
[SIS project 3319]

413062-4
413062-8, 413062-9 SR 87 Okaloosa County Line Widen I-10 to 6 Lanes 

US 98 (SRC)
[SIS project ID 3490

220426-3 Portside Drive Bergren Road Widen to 6 Lanes

US 98 (SRC)
[SIS project ID 3427]

220440-1 Bayshore Road Portside Drive Widen to 6 Lanes

US 98 (SRC)
[SIS project ID 3462

 220426-6 Ramble Bay Lane Ortega Street Widen to 6 Lanes

US 98 (SRC)
[SIS project ID 3461

220426-4 Bergren Road Ramble Bay Lane Widen to 6 Lanes

US 98 (SRC)
[SIS project ID 3462

220426-5 Ortega Street Okaloosa County Line Widen to 6 Lanes

SR 297 (Pine Forest Road) (ESC)
 [SIS project xxxx]

441056-1
SR 173 

(Blue Angel Parkway)
SR 10 

(Nine Mile Road) 
Feasibility Study 
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Project FPID From Improvement Phase TIP  FY20-24, 21-45 Fed Fund Codes Fed Fund Amt. 2026-2030 YOE* 2031-2035 YOE* 2036-2045 YOE* FY 26-45 Totals FY20-45 Totals (adding TIPs) Beyond 2045

Regional ITS Program 4280585
ATMS 6,682,071$                       SU 6,682,071$              77,639,666$           -$                           -$                           77,639,666$              84,321,737$                                     -$                           

Corridor Mgmt / Complete Streets Studies 4393213 OPS -$                                    990,000$                 1,162,500$              3,075,000$              5,227,500$                5,227,500$                                        -$                           

Corridor Mgmt / Complete Streets Projects
OPS -$                                    9,900,000$              11,625,000$           30,750,000$           52,275,000$              52,275,000$                                     -$                           

Public Transportation Capital Improvements
OPS -$                                    1,980,000$              2,325,000$              6,150,000$              10,455,000$              10,455,000$                                     -$                           

Bicycle and Pedestrian Projects OPS -$                                    2,310,000$              2,712,500$              7,175,000$              12,197,500$              12,197,500$                                     -$                           
Regional Trail Program OPS -$                                    1,320,000$              1,550,000$              4,100,000$              6,970,000$                6,970,000$                                        -$                           

PD&E 110,000$                           SU 110,000$                 1,861,200$              -$                           -$                           1,861,200$                1,971,200$                                        -$                           
PE -$                                    1,818,020$              -$                           -$                           1,818,020$                1,818,020$                                        -$                           

ROW -$                                    5,616,993$              -$                           -$                           5,616,993$                5,616,993$                                        -$                           
CST/CEI -$                                    12,919,087$           -$                           -$                           12,919,087$              12,919,087$                                     -$                           
PD&E -$                                    2,242,755$              -$                           -$                           2,242,755$                2,242,755$                                        -$                           

PE -$                                    6,728,267$              -$                           -$                           6,728,267$                6,728,267$                                        
ROW 1,500,000$                       SU, ACSU 1,490,000$              22,427,554$           -$                           -$                           22,427,554$              23,927,554$                                     -$                           

CST/CEI -$                                    51,583,374$           -$                           -$                           51,583,374$              51,583,374$                                     -$                           
PE -$                                    -$                           -$                           -$                           -$                             -$                                                     -$                           

ROW 3,247,762$                       -$                           -$                           -$                           -$                             3,247,762$                                        -$                           
CST/CEI -$                                    22,453,426$           -$                           -$                           22,453,426$              22,453,426$                                     -$                           
PD&E -$                                    -$                           -$                           -$                           -$                             -$                                                     -$                           

PE -$                                    4,846,454$              -$                           -$                           4,846,454$                4,846,454$                                        -$                           
ROW -$                                    6,942,875$              -$                           -$                           6,942,875$                6,942,875$                                        -$                           

CST/CEI -$                                    15,968,613$           -$                           -$                           15,968,613$              15,968,613$                                     -$                           
PD&E -$                                    -$                           -$                           -$                           -$                             -$                                                     -$                           

PE -$                                    1,425,600$              -$                           -$                           1,425,600$                1,425,600$                                        -$                           
ROW -$                                    -$                           13,301,640$           -$                           13,301,640$              13,301,640$                                     -$                           

CST/CEI -$                                    -$                           -$                           40,462,732$           40,462,732$              40,462,732$                                     -$                           
PE -$                                    -$                           3,565,000$              -$                           3,565,000$                3,565,000$                                        -$                           

ROW -$                                    -$                           -$                           -$                           -$                             -$                                                     8,300,000$              
CST/CEI -$                                    -$                           -$                           -$                           -$                             -$                                                     17,400,000$           

PE -$                                    -$                           13,330,000$           -$                           13,330,000$              13,330,000$                                     -$                           
ROW -$                                    -$                           -$                           -$                           -$                             -$                                                     -$                           

CST/CEI -$                                    -$                           -$                           -$                           -$                             -$                                                     65,700,000$           
PE -$                                    1,980,000$              -$                           -$                           1,980,000$                1,980,000$                                        -$                           

ROW -$                                    5,280,000$              -$                           -$                           5,280,000$                5,280,000$                                        -$                           
CST/CEI -$                                    -$                           -$                           62,935,000$           62,935,000$              62,935,000$                                     -$                           

PE -$                                    -$                           10,230,000$           -$                           10,230,000$              10,230,000$                                     -$                           
ROW -$                                    -$                           81,065,000$           -$                           81,065,000$              81,065,000$                                     -$                           

CST/CEI -$                                    -$                           -$                           103,525,000$         103,525,000$           103,525,000$                                   -$                           
PE -$                                    9,372,000$              -$                           -$                           9,372,000$                9,372,000$                                        -$                           

ROW -$                                    -$                           54,095,000$           -$                           54,095,000$              54,095,000$                                     -$                           
CST/CEI -$                                    -$                           -$                           111,930,000$         111,930,000$           111,930,000$                                   -$                           

PE -$                                    1,523,408$              -$                           -$                           1,523,408$                1,523,408$                                        -$                           
ROW -$                                    -$                           5,962,839$              -$                           5,962,839$                5,962,839$                                        -$                           

CST/CEI -$                                    -$                           13,714,530$           -$                           13,714,530$              13,714,530$                                     -$                           
PE 2,750,000$                       SU 2,750,000$              -$                           -$                           -$                           -$                             2,750,000$                                        -$                           

ROW -$                                    7,530,488$              -$                           -$                           7,530,488$                7,530,488$                                        -$                           
CST/CEI -$                                    -$                           20,338,021$           -$                           20,338,021$              20,338,021$                                     -$                           

PE 1,700,000$                       SU 1,500,000$              1,386,000$              -$                           -$                           1,386,000$                3,086,000$                                        -$                           
ROW -$                                    -$                           8,766,312$              -$                           8,766,312$                8,766,312$                                        -$                           

CST/CEI -$                                    -$                           -$                           53,333,110$           53,333,110$              53,333,110$                                     -$                           
PE -$                                    3,621,219$              -$                           -$                           3,621,219$                3,621,219$                                        -$                           

ROW -$                                    6,035,366$              -$                           -$                           6,035,366$                6,035,366$                                        -$                           
CST/CEI -$                                    -$                           -$                           43,116,287$           43,116,287$              43,116,287$                                     -$                           

PE -$                                    4,511,029$              -$                           -$                           4,511,029$                4,511,029$                                        -$                           
ROW -$                                    -$                           8,828,403$              -$                           8,828,403$                8,828,403$                                        -$                           

CST/CEI -$                                    -$                           -$                           53,710,867$           53,710,867$              53,710,867$                                     -$                           
PE -$                                    -$                           11,371,015$           -$                           11,371,015$              11,371,015$                                     -$                           

ROW -$                                    -$                           -$                           15,210,153$           15,210,153$              15,210,153$                                     21,470,543$           
CST/CEI -$                                    -$                           -$                           -$                           -$                             -$                                                     42,182,800$           

PE -$                                    -$                           7,638,400$              -$                           7,638,400$                7,638,400$                                        -$                           
ROW -$                                    -$                           -$                           64,847,174$           64,847,174$              64,847,174$                                     -$                           

CST/CEI -$                                    -$                           -$                           128,973,661$         128,973,661$           128,973,661$                                   -$                           
PE -$                                    3,659,040$              -$                           -$                           3,659,040$                3,659,040$                                        -$                           

ROW -$                                    -$                           27,579,820$           -$                           27,579,820$              27,579,820$                                     -$                           
CST/CEI -$                                    -$                           -$                           77,137,634$           77,137,634$              77,137,634$                                     -$                           
PD&E -$                                    -$                           -$                           4,100,000$              4,100,000$                4,100,000$                                        -$                           

PE -$                                    -$                           -$                           6,150,000$              6,150,000$                6,150,000$                                        
ROW -$                                    -$                           -$                           -$                           -$                             -$                                                     10,000,000$           

CST/CEI -$                                    -$                           -$                           -$                           -$                             -$                                                     23,000,000$           
PD&E -$                                    -$                           3,290,385$              -$                           3,290,385$                3,290,385$                                        -$                           

PE -$                                    -$                           -$                           8,703,599$              8,703,599$                8,703,599$                                        
ROW -$                                    -$                           -$                           -$                           -$                             -$                                                     21,228,292$           

CST/CEI -$                                    -$                           -$                           -$                           -$                             -$                                                     24,412,536$           
PE -$                                    -$                           -$                           12,816,549$           12,816,549$              12,816,549$                                     -$                           

ROW -$                                    -$                           -$                           -$                           -$                             -$                                                     20,839,917$           
CST/CEI -$                                    -$                           -$                           -$                           -$                             -$                                                     47,931,809$           

SR 289 (Ninth Avenue)/Langley/Tippin

Navarre Community Access Road (SRC) 4369021 Edgewood Drive Whispering Pines Road

SR 295 (Navy Boulevard) Widen to 4 Lanes

SR 289 (Ninth Avenue)/Langley/Tippin (ESC) TBD Intersection Reconfiguration

SR 727 (Fairfield Drive) (ESC) 4318837 US 90 (Mobile Highway) SR 298 (Lillian Highway) Widen to 4 Lanes

SR 87A New Connector (SRC) 
[potential SIS]

4167488 CR 191 (Munson Hwy) SR 87N  Create 4 Lanes

SR 292 (Gulf Beach Highway) (ESC) 2184932 SR 727 (Fairfield Drive)

2 Lane Connectivity

4331132
4331133

US 29 Connector (ESC) [Segment 1]
I-10 

(new Beulah Road Interchange)

Burgess Road (ESC) US 29 Hilburn Road Widen to 4 Lanes

Widen to 6 Lanes

SR 292 (Sorrento Road / Gulf Beach Highway) (ESC) 4210112
SR 297 (Innerarity Point Rd) / SR 

292A (Gulf Beach Hwy.)
SR 173 (S. Blue Angel Parkway) Widen to 4 Lanes

SR 292 (Sorrento Road / Gulf Beach Highway) (ESC) 2184933 SR 173 (S. Blue Angel Parkway) SR 727 (Fairfield Drive) Widen to 4 Lanes

Non SIS Project Listing

Develop regional trail system/network

Implement  Intelligent Transportation System (ITS) Regional Implementation  Plan

Complete mobility studies and plans throughout the TPO area

Implement projects in transportation studies/plans

Public Transportation Capital projects 
(may include purchase of replacement buses or shelter amenities)

Implement projects from FL-AL TPO bicycle and pedestrian plan

CR 297 (Pine Forest Road) (ESC)

Muscogee Road Widen to 4 Lanes

US 90A (Nine Mile Road) (ESC) US 90 (Mobile Highway) SR 297 (Pine Forest Road) Widen to 6 Lanes

North of CR 297A Widen to 4 LanesUS 90A (Nine Mile Rd.) 4410563

2186055

2184291

SR 99 Beulah Road to US 29 Connector (ESC) Nine Mile Road
I-10 

(new Beulah Road Interchange)
Widen to 4 Lanes

4331132
4331133

CR 89 (Ward Basin)

SR 87N (Stewart St.)

Glover Lane Widen to 6 Lanes

Widen to 6 Lanes

Widen to 4 Lanes

US 90  (Segment 1) (ESC)

SR 87A New Connector (SRC) 
[potential SIS]

4167488

2204362  US 90 (Scenic Highway)
Escambia River Bridge 

(Santa Rosa Co line)
Widen to 6 Lanes

2204363

CR 197 (Bell Lane)

Third Avenue

Simpson River Bridge Widen to 6 Lanes

Widen to 6 Lanes

US 90 CR 191 (Munson Hwy) Create 4 Lanes 

US 90 (SRC)

2204363

2204363

2204363

4409151

4409152

4409153

Escambia River Bridge 
(Santa Rosa Co line)

Simpson River Bridge

Third Avenue

CR 197 (Bell Lane)

Glover Lane

SR 87N (Stewart St.)

CR 89 (Ward Basin)

US 90  (Segment 3) (SRC)

US 90  (Segment 2) (SRC)

US 90  (Segment 4) (SRC)

US 90  (Segment 5) (SRC)

US 90  (Caroline Street) (SRC)

US 90  (Caroline Street) (SRC)

SR 87S Widen to 4 Lanes
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PD&E -$                                  1,902,995$             -$                         -$                         1,902,995$               1,902,995$                                     -$                         
PE -$                                  -$                         -$                         4,433,115$             4,433,115$               4,433,115$                                     

ROW -$                                  -$                         -$                         -$                         -$                           -$                                                 7,208,318$             
CST/CEI -$                                  -$                         -$                         -$                         -$                           -$                                                 16,579,131$           

PE -$                                  3,181,818$             -$                         -$                         3,181,818$               3,181,818$                                     -$                         
ROW -$                                  10,606,061$           -$                         -$                         10,606,061$             10,606,061$                                   -$                         

CST/CEI -$                                  21,212,121$           -$                         -$                         21,212,121$             21,212,121$                                   -$                         
PD&E -$                                  -$                         3,816,309$             -$                         3,816,309$               3,816,309$                                     -$                         

PE -$                                  -$                         -$                         7,571,066$             7,571,066$               7,571,066$                                     
ROW -$                                  -$                         -$                         -$                         -$                           -$                                                 12,310,677$           

CST/CEI -$                                  -$                         -$                         -$                         -$                           -$                                                 28,314,558$           
PE -$                                  2,178,000$             -$                         -$                         2,178,000$               2,178,000$                                     -$                         

ROW -$                                  -$                         -$                         -$                         -$                           -$                                                 -$                         
CST/CEI -$                                  -$                         19,607,500$           -$                         19,607,500$             19,607,500$                                   -$                         

PE -$                                  -$                         1,836,750$             -$                         1,836,750$               1,836,750$                                     -$                         
ROW -$                                  -$                         -$                         -$                         -$                           -$                                                 -$                         

CST/CEI -$                                  -$                         -$                         -$                         -$                           -$                                                 9,085,000$             
PE 250,000$                         SU 250,000$                -$                         -$                         -$                         -$                           250,000$                                        -$                         

CST/CEI -$                                  -$                         -$                         -$                         -$                         -$                         -$                           -$                                                 -$                         
PE 1,500,000$                     -$                         -$                         -$                         -$                           1,500,000$                                     -$                         

ROW -$                                  -$                         -$                         -$                         -$                         -$                         -$                           -$                                                 -$                         
CST/CEI 13,000,000$                   -$                         -$                         -$                         -$                         -$                         -$                           13,000,000$                                   -$                         

   
*YOE Inflation Factor (Table 8A, Page C-2, Revenue Forecasting Guidebook)  Totals 30,739,833$                   12,782,071$           334,953,430$        327,711,924$        850,205,946$        1,512,871,301$       1,543,611,134$                             375,963,581$        

Color Code: not applied to Local Funds  

$0,000.00 = State and Federal Funds 2026-2030 1.32  Box funds -$                                  16,500,000$           19,375,000$           51,250,000$           87,125,000$             87,125,000$                                   
$0,000.00 = PE Funds 2031-2035 1.55  ATMS 6,682,071$                      77,639,666$           -$                         -$                         77,639,666$             84,321,737$                                   
$0,000.00 = Local Funds 2036-2045 2.05  ROW & CST 14,500,000$                   156,757,776$        253,259,065$        755,181,618$        1,165,198,459$       1,179,698,459$                             375,963,581$        
$0,000.00 = Federal Funds Only (from TIP)  subtotal 21,182,071$                   250,897,442$        272,634,065$        806,431,618$        1,329,963,125$       1,351,145,196$                             

 subtotal Capacity Funds 250,897,442$        272,634,065$        806,431,618$        1,329,963,125$       1,351,145,196$                             tot r/w and CST
 

 -$                                  176,520,000$        190,450,000$        396,280,000$        763,250,001$          NA
  
 Balance (74,377,442)$         (156,561,506)$       (566,713,124)$        

Local Funds 14,500,000$                    31,818,182$           -$                         -$                         31,818,182$             46,318,182$                                   -$                         
PE Funds 4,700,000$                      43,049,037$           47,971,165$           39,674,329$           130,694,531$           135,394,531$                                 

     -$                         

$0,000.00 = PD&E PD&E 110,000$                         6,006,950$             7,106,694$             4,100,000$             17,213,645$             
PE 4,700,000$                      43,049,037$           47,971,165$           39,674,329$           130,694,531$           135,394,531$                                 

subtotal 49,055,988$           55,077,860$           43,774,329$           147,908,176$           94,701,061$                                   

 -$                                  50,374,500$           59,151,875$           156,466,250$        265,992,625$          152,650,000$                                 NA

 Balance 1,318,512$             5,392,528$             118,084,449$         

FL 2045 CFP $ to YOE Available Funds (non-SIS+TMA and SU) YOE Multiplier Present Day Cost  
FY 2026-2030 $176,520,000 1.32 $133,727,273

Roadway (Capacity + Intersection + ATMS + SIS) 4,139,596,770$                                     FY 2031-2035 $190,450,000 1.55 $122,870,968
Public Transportation (includes box funds) 10,455,000$                                           FY 2036-2045 $396,280,000 2.05 $193,307,317
Bike / Ped (includes box funds) 19,167,500$                                           FY26-45 $763,250,000 $449,905,558
Mobility (Complete Streets) 81,374,750$                                           

subtotal FL 4,250,594,020$                                     
Available Funds (Transit) YOE Multiplier Present Day Cost  

FY 2026-2030 $60,790,000 1.32 $46,053,030
AL 2045 CFP $ to YOE FY 2031-2035 $66,570,000 1.55 $42,948,387

FY 2036-2045 $138,690,000 2.05 $67,653,659
Roadway (Capacity + Intersection + ATMS) 149,455,215$                                         FY26-45 $266,050,000 $156,655,076
Public Transportation (includes box funds) -$                                                         
Bike / Ped (includes box funds) 2,309,912$                                             
Mobility (Complete Streets) -$                                                         

subtotal AL 151,765,127$                                         

Total  2045 CFP $ to YOE

Roadway (Capacity + Intersection + ATMS) 4,289,051,985$                                     
Public Transportation (includes box funds) 10,455,000$                                           
Bike / Ped (includes box funds) 21,477,412$                                           
Mobility (Complete Streets) 81,374,750$                                           

subtotal 4,402,359,147$                                     

PE and PD&E Avail Revenue (Non SIS + TMA / SU 2026-2045) YOE

R/W and CST/CEI Capacity Avail Revenue (Non SIS + TMA / SU 2026-2045) YOE

W. Main Street (ESC) Barrancas Avenue Clubbs Street Complete Street

CR 184A (Berryhill Road) (SRC)

Five Points Widen to 4 Lanes

CR 197 (Chumuckla Hwy) (SRC) TBD US 90 Five Points Widen to 4 Lanes

US 90 (W. Cervantes St.) (ESC) TBD Dominques St A Street Road Diet

TBD CR 197A (Woodbine Road) West Spencer Field Road Widen to 4 Lanes

CR 197A (Woodbine Road) (SRC) TBD US 90

Davis Hwy / Martin Luther King Two-Way Conversion (ESC) TBD E. Wright Street SR 295 (E. Fairfield Dr.) Two-Way Restoration

4409041

TBDPea Ridge Connector [Phase 1] (SRC) US 90 Hamilton Bridge Road Construct new 4 lane facility
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Project Project Number From To Improvement Phase TIP 2020-2024 TIP 2021-2025 Fed Fund Codes Fed Fund Amt 2026-2030 2031-2035 2036-2045 Beyond 2045 FY26-45 Totals FY20-45 Totals
PE -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         

ROW -$                          4,239,193$              STPAA 3,391,355$              -$                            -$                            -$                            -$                            -$                         4,239,193$             
UT -$                          1,397,148$              STPAA 1,117,719$              -$                            -$                            -$                            -$                            -$                         1,397,148$             
CN -$                          13,347,495$            BPF 10,303,010$           -$                            -$                            -$                            -$                            -$                         13,347,495$           

Local -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         
PE -$                          -$                          1,117,995$                -$                            -$                            -$                            1,117,995$             1,117,995$             

ROW -$                          -$                          1,350,000$                -$                            -$                            -$                            1,350,000$             1,350,000$             
UT -$                          -$                          -$                            250,000$                   -$                            -$                            250,000$                250,000$                
CN -$                          -$                          -$                            -$                            -$                            6,504,126$                -$                         -$                         

Local -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         
PE -$                          20,000$                   STPLL 20,000$                   -$                            -$                            -$                            -$                            -$                         20,000$                  
CN -$                          277,930$                 STPLL 277,930$                 -$                            -$                            -$                            -$                            -$                         277,930$                

Local -$                          74,483$                   -$                            -$                            -$                            -$                            -$                         74,483$                  
PE -$                          20,000$                   STPLL 20,000$                   -$                            -$                            -$                            -$                            -$                         20,000$                  
CN -$                          -$                          -$                            163,529$                   -$                            -$                            163,529$                163,529$                

Local -$                          5,000$                      -$                            32,706$                      -$                            -$                            32,706$                  37,706$                  
PE -$                          -$                          -$                            20,000$                      -$                            -$                            20,000$                  20,000$                  
CN -$                          -$                          -$                            221,286$                   -$                            -$                            221,286$                221,286$                

Local -$                          -$                          -$                            49,257$                      -$                            -$                            49,257$                  49,257$                  
PE -$                          75,000$                   STPLL 75,000$                   -$                            -$                            -$                            -$                            -$                         75,000$                  
CN -$                          463,273$                 STPLL 463,273$                 -$                            -$                            -$                            -$                            -$                         463,273$                

Local -$                          134,568$                 -$                            -$                            -$                            -$                            -$                         134,568$                
PE 50,000$                   -$                          -$                            -$                            -$                            -$                            -$                         50,000$                  
CN 407,970$                 -$                          STPLL 407,970$                 -$                            -$                            -$                            -$                            -$                         407,970$                

Local 101,993$                 -$                          -$                            -$                            -$                            -$                            -$                         101,993$                
PE -$                          -$                          20,000$                      -$                            -$                            -$                            20,000$                  20,000$                  
CN -$                          -$                          123,660$                   -$                            -$                            -$                            123,660$                123,660$                

Local -$                          -$                          49,257$                      -$                            -$                            -$                            49,257$                  49,257$                  
PE -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         
CN 42,768,212$            -$                          -$                            -$                            -$                            -$                            -$                         42,768,212$           

Local -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         
PE -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         
CN 20,185,172$            -$                          -$                            -$                            -$                            -$                            -$                         20,185,172$           

Local -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         
PE -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         
CN -$                          -$                          -$                            -$                            -$                            -$                            -$                         -$                         

Local -$                          64,800,000$           -$                            -$                            -$                            -$                            -$                         64,800,000$          

Color Code: Totals 559,963$              20,054,090$         16,076,257$        2,660,912$             736,778$                -$                         6,504,126$             3,397,690$          24,011,743$        

$0,000.00 = State and Federal Funds ROW & CST 43,176,182$         18,327,891$          14,843,538$        1,473,660$             384,815$                -$                         6,504,126$             1,858,475$          20,594,336$        
$0,000.00 = PE Funds UT -$                       1,397,148$            1,117,719$           -$                         250,000$                -$                         -$                         250,000$             1,647,148$          
$0,000.00 = Local Funds Local Funds 101,993$              65,014,051$         -$                       49,257$                  81,963$                  -$                         -$                         131,220$             447,264$             

subtotal 43,278,175$         84,739,090$          15,961,257$        1,522,917$             716,778$                -$                         6,504,126$             2,239,695$          22,688,748$        

1,591,370$             1,591,370$             3,182,740$             3,329,240$             6,365,480$             6,365,480$             

 Balance 68,453$                  943,045$                4,125,785$                
 

PE Funds 50,000$                115,000$              -$                       115,000$              1,137,995$             20,000$                  -$                         -$                         1,157,995$          1,322,995$          
Transit Funds -$                       -$                       370,403$                370,403$                740,805$                -$                         1,481,610$          1,111,208$          

43,328,175$            84,854,090$            -$                          16,076,257$        2,660,912$                736,778$                   -$                            6,504,126$                3,397,690$             24,011,743$           
*YOE Inflation Factor 1% per year for AL 

AL 2045 CFP $ to YOE

Roadway 149,455,215$                                             
Public Transportation (includes box funds) -$                                                             
Bike / Ped (includes box funds) 2,309,912$                                                 
Mobility (Complete Streets) -$                                                             

subtotal AL 151,765,127$                                              

Wolf Bay Bridge
LOCAL (CST) 

[City of Orange Beach]
SR 180 (Canal Road) CR 20 New 2 lane Bridge 

CR99 (BAL) Carrier Drive

Alabama Project Listing

US98 (SR42) (BAL) [02] CR 191 Hillcrest Add paved shoulders

SR180 (Canal Road) (BAL) SR 59 Foley Beach Express Capacity 

US98 (SR42) (BAL) [01] Hillcrest Road Barclay Avenue Add paved shoulders

SR180 (Canal Road) (BAL) [04]

US98 (SR42) (BAL) Barclay Avenue AL State Line Add paved shoulders

CR99 (BAL) CR 91 Carrier Drive Add paved shoulders

100060027 (PE) 
100060029 (CST)

100063634 (PE) 
100063640 (CST)

Available Revenue

CR99 (BAL) [03] Carrier Drive Spanish Cove Drive Add sidewalk100063403 (PE) 

Gulf Coast Intracostal Waterway Bridge 
(over water)

100063605 (CST) SR 180 (Canal Road) Foley Beach Express New 2 lane Bridge 

Gulf Coast Intracostal Waterway Bridge 
(over land)

100066950 (CST) SR 180 (Canal Road) Foley Beach Express New 2 lane Bridge 

Major Intersection ImprovementSR 180 (Canal Rd.) SR 161 (Orange Bveach Blvd.)

Spanish Cove Drive Add paved shoulders

100040566 (RW), 
100040567 (UT), 
100040568 (CST)

100063635 (PE)

100063403 (PE) 
100063404 (CST)
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